



July 9, 2018  
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region  
Mr. Dale Myers  
3190 160<sup>th</sup> Avenue SE  
Bellevue, WA 98008

**Subject: DRAFT Progress Memo, June 1 to 30, 2018**  
**Boeing Field Chevron**  
**Ecology Facility-Site ID: 2551**  
**Agreed Order: DE-10947**  
**10805 East Marginal Way South**  
**Tukwila, WA**

Dear Mr. Myers:

This progress memo has been prepared per the Agreed Order requirements for the Boeing Field Chevron Site to document activities that have occurred since the previous progress memo dated June 18, 2018. This memo is understood to fulfill the reporting obligations established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

**1 – Actions Taken at the Property to Comply with Agreed Order No. DE 8072**

G-Logics has revised the Draft Feasibility Pilot Study Workplan based comments received from Ecology. The revised workplan is undergoing internal review with project proponents.

**2 – Summary of Sampling and Testing**

Sampling and/or other field work did not occur during June.

**3 – Summary of Deviations from the Approved Workplan**

There are currently no deviations from the approved workplans for this reporting period.

**G-Logics, Inc.**  
40 2nd Avenue SE  
Issaquah, WA 98027  
T: 425-391-6874  
F: 425-313-3074

#### **4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments**

Meetings or communication with public or private groups during this time period were not conducted.

#### **5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives**

As discussed in previous Progress Memos, Ecology informed G-Logics that additional quarterly groundwater-sampling events will be required for monitoring wells installed in January 2018. These sampling activities will extend the deliverable due date for Remedial Investigation Field Activities to March 31, 2019. Ecology approved the new deliverable due date on June 11, 2018.

#### **6 – Summary of Solutions Developed and Implemented or Planned to Address Problems**

On June 6, 2018 G-Logics sent a letter to Ecology requesting an extension of the schedule of deliverables to accommodate the additional groundwater monitoring events (see #5 above). As mentioned above, Ecology responded in an email on June 11, 2018 that the request would be approved.

#### **7 – Changes in Key Personnel**

There are no personnel changes to report.

#### **8 – Description of Work Planned for Next Reporting Period**

G-Logics is working to complete the Draft Feasibility Pilot Study Workplan to obtain Ecology's approval.



**Closing**

Please contact us at your convenience with any questions regarding this progress memo.

Sincerely,

**G-Logics, Inc.**



Rory L. Galloway, LG, LHG  
Principal



Zackary S. Wall, M.Sc.  
Project Geologist



Dan Hatch  
Remediation Manager