

April 15, 2019



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
3190 160th Ave. SE
Bellevue, WA 98008

Subject: **Progress Report – March 2019**
Newman's Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company, Nordic Properties, Inc., and Victory Business Park, LLC (the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site), located at 2021 6th Street in Bremerton, Washington. This report summarizes activities completed from March 1 through March 31, 2019.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On behalf of the PLPs, Chevron Environmental Management Company (CEMC) continued efforts to obtain an access agreement to perform environmental investigation activities on the property located at 2005/2007 6th Street. Based on email communication from the property owner to CEMC on March 17, 2019, it is our understanding that the property owner's initial choice for legal counsel had advised them to seek counsel with another attorney more familiar with this type of matter. Additionally, the property owner's current choice of counsel was not available to review CEMC's proposed access agreement until after March 25, 2019. A follow-up email sent on April 2, 2019 from CEMC to the property owner, which requested an update on the review status of the proposed access agreement, has not been answered to date.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- Based on the current status of on-going efforts to finalize an access agreement for investigation activities on the property at 2005/2007 6th Street in Bremerton, Leidos expects that we will be unable to complete RI field activities for the Site before the current deadline for this task, May 6, 2019. Therefore, a request to extend the due date for this task by an additional 90 days will be submitted on behalf of the PLPs.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will submit a request to Ecology to extend the due date for completion of RI field activities by an additional 90 days.
- Leidos will complete upload of all available RI sampling results to Ecology's EIM database.
- Leidos will continue planning and coordination of supplemental investigation activities necessary to complete the RI, including: property access coordination; permitting for work to be performed in the alley south of the Site; and preparation of an addendum to the Ecology approved RI work plan describing the scope of work and methods for additional work to be performed.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Michael Warfel – Ecology
Eric Hetrick and Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
Bob Goodman – RJO
William Joyce – JZP
Larry Hall and Paul Ferman– Hall & West
Peter Jewett and Peter Kingston– Farallon Consulting