



January 16, 2019

Dale Myers
Washington State Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452
425.649.4446

Re: Progress Report No. 8 – January 2019

4700 Brooklyn Ave (Chevron 90129)
Agreed Order No. 13815
Ecology PM – Dale Myers
Project No. 160092

Dear Dale:

Aspect Consulting, LLC (Aspect) is pleased to provide the eighth Progress Report on behalf of the potentially liable persons (PLPs), FH Brooklyn, LLC (FH Brooklyn) and Chevron Environmental Management Company (EMC), who are signatories to an Agreed Order (No. DE 13815, effective January 11, 2017) with the Washington State Department of Ecology (Ecology).

The Agreed Order requires that the PLPs submit quarterly progress reports (Section VII.D) to Ecology until satisfaction of the Agreed Order. The reporting period for this Progress Report No. 8 is October 1, 2018 – January 15, 2019.

Progress Made During the Reporting Period

- Dewatering and permitted discharge continued after completion of the Interim Action remedial excavation and was discontinued on October 29, 2018.
- Aspect delivered the Agency Review Draft Interim Action Report to Ecology by the Agreed Order due date on December 10, 2018.
- Ecology approved the Agency Review Draft as Final. Aspect issued the Final Interim Action Report on January 4, 2019; this was the last Interim Action deliverable required by the Agreed Order.
- Leidos and Chevron EMC are continuing to work with the respective property owners to obtain signed access agreements. An access agreement between EMC and Safeway Inc. was signed on November 9, 2018. Active and ongoing discussions between UDPA and EMC on terms of the access agreement are still being negotiated. The most recent version of the access agreement between UDPA and EMC was sent to UPDA on January 16, 2019. Due to the legal nature of the emails, they are not being included as attachments.



Sampling and Testing Reports Received

- None.

Summary of Deviations from approved Work Plans

- None.

Changes in Key Personnel

- The Chevron EMC Project Manager has changed from Mark Horne to Eric Hetrick.

Activities Planned for the next Reporting Period

- Technical meeting with Ecology scheduled for January 24, 2019, to discuss the Interim Action results.
- Leidos and Chevron EMC will continue to work with UDPA 4701 LLC to obtain signed access agreements.
- Leidos and Chevron EMC will continue to work with the City of Seattle, FH Brooklyn, and Ecology to install monitoring wells MW-20 through MW-23.
- Continued RI field investigations including quarterly groundwater monitoring.

The next quarterly progress report will be submitted on or before April 15, 2019.

If you have any questions concerning this progress report, please contact me at 206-780-7746.

Sincerely,

Aspect consulting, LLC



Adam Griffin, PE

Senior Engineer

agriffin@aspectconsulting.com

Attachments: Agency Review Draft Interim Action Report Email Transmittal, December 10, 2018
Final Interim Action Report Email Transmittal, January 4, 2019

cc: Bob Warren, Ecology
Eran Fields, FH Brooklyn
Doug Hillman, Aspect
Eric Hetrick, CEMC
Ruth Otteman, Leidos

Adam C. Griffin

From: Adam C. Griffin
Sent: Monday, December 10, 2018 4:25 PM
To: Myers, Dale - TCP (ECY)
Cc: Hetrick, Eric G; Eran Fields; Otteman, Ruth A.; Dave Cook
Subject: 4700 Brooklyn Ave (Chevron 90129) - Agency Review Draft Interim Action Report
Attachments: Interim Action Report_Agency Review Draft_20181210_no Appendices.pdf; Interim Action Report_Agency Review Draft_20181210.docx

Dale-

This email transmits the Agency Review Draft Interim Action Report for the former Chevron No. 90129 Site. As required by the Agreed Order, attached is the text in word and a compiled pdf of text/tables/figures. A compiled pdf complete with appendices can be downloaded from the link below and two hard copies to your attention will arrive tomorrow.

[COMPILED PDF DOWNLOAD LINK](#)

Please let us know of any questions,

Adam C. Griffin, PE | Senior Remediation Engineer | Direct: 206.780.7746 | Cell: 865.696.7658
Aspect Consulting LLC | 350 Madison Ave N, Bainbridge Island, WA 98110 | www.aspectconsulting.com

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this message and any attachments without storing, copying, distributing, or using the contents.

Adam C. Griffin

From: Adam C. Griffin
Sent: Friday, January 04, 2019 2:40 PM
To: Myers, Dale - TCP (ECY)
Cc: 'Hetrick, Eric G'; 'Eran Fields'; Otteman, Ruth A.; Dave Cook
Subject: 4700 Brooklyn Ave (Chevron 90129) - Final Interim Action Report

Dale-

This email transmits the Final Interim Action Report for the former Chevron No. 90129 Site. This is the final Interim Action deliverable required by the Agreed Order. An electronic copy of the compiled pdf can be downloaded from the link below.

We appreciate your detailed review of the Agency Review Draft and this Final version incorporates your edit. Two hard copies will be delivered to your attention early next week and we look forward to the technical meeting scheduled for January 16th.

<https://spaces.hightail.com/receive/Ji9fvjT4pL>

Please let us know of any questions,

Adam C. Griffin, PE | Senior Remediation Engineer | Direct: 206.780.7746 | Cell: 865.696.7658
Aspect Consulting LLC | 350 Madison Ave N, Bainbridge Island, WA 98110 | www.aspectconsulting.com

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this message and any attachments without storing, copying, distributing, or using the contents.