



August 16, 2019  
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region  
Mr. Dale Myers  
3190 160<sup>th</sup> Avenue SE  
Bellevue, WA 98008

**Subject: Progress Memo, July 1 to 31, 2019**  
**Boeing Field Chevron**  
**Ecology Facility-Site ID: 2551**  
**Agreed Order: DE-10947**  
**10805 East Marginal Way South**  
**Tukwila, WA**

Dear Mr. Myers:

This progress memo has been prepared per the Agreed Order requirements for the Boeing Field Chevron Site to document activities that occurred during the month of July. This memo is understood to fulfill the reporting obligations established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

**1 – Actions Taken at the Property to Comply with Agreed Order No. DE 10947**

G-Logics continued to prepare the Remedial Investigation and Feasibility Study (RI/FS) report, which will be submitted to Ecology as a draft, pending internal review.

**2 – Summary of Sampling and Testing**

Sampling efforts did not occur during the month of July.

**3 – Summary of Deviations from the Approved Workplan**

There are currently no deviations from the approved workplans for this reporting period.

**G-Logics, Inc.**  
40 2nd Avenue SE  
Issaquah, WA 98027  
T: 425-391-6874  
F: 425-313-3074

#### **4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments**

No meetings or communication with public or private groups were conducted during this reporting period.

#### **5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives**

Nothing to state during this reporting period.

#### **6 – Summary of Solutions Developed and Implemented or Planned to Address Problems**

Nothing to state during this reporting period.

#### **7 – Changes in Key Personnel**

There are no personnel changes to report.

#### **8 – Description of Work Planned for Next Reporting Period**

The draft Feasibility Study (FS) Pilot Test report will be submitted to Ecology in August 2019. G-Logics continues to prepare the draft RI/FS report.

#### **Closing**

Please contact us at your convenience with any questions regarding this progress memo.  
Sincerely,

**G-Logics, Inc.**



Rory L. Galloway, LG, LHG  
Principal



Zackary S. Wall, LG  
Project Geologist



Dan Hatch  
Remediation Manager

