

Myers, Dale - TCP (ECY)

From: Myers, Dale - TCP (ECY)
Sent: Thursday, September 5, 2019 9:49 AM
To: Shropshire, Russ S.
Cc: Kiernan, James; Roger Jensen (rjjensen@wavecable.com); Jim Reed; rgoodman@rjo.com; cheryl.cameron@chevron.com; jpferman@handwps.com; pjewett@farallonconsulting.com; Peter Kingston; Mike Ehlebracht; Bazan, Allyson (ATG); Bardy, Louise (ECY); Myers, Dale - TCP (ECY); Warfel, Michael (ECY)
Subject: re: Newman's Chevron Request for Schedule Extension Agreed Order DE 14246
Attachments: NewmansChevron_Request for Schedule Extension.pdf
Importance: High

Russ

Ecology has received your request for an additional 180-day extension for Remedial Investigation (RI) field activities at the Newman's Chevron Site under Agreed Order DE 14246.

This is the third request for extension to complete the RI field activities at the Newman's Chevron Site.

- Ecology notes that all field activities detailed in the Ecology approved RI Work Plan was accomplished on time, and meet the due date in Exhibit C of the Agreed Order.
- It is understood that the reasons for these extensions is due to the fact that the nature and extent of contamination at the Site is much greater than anticipated.

Ecology understands that you will develop and submit to Ecology a detailed addendum to the RI Work Plan, once Ecology approves your request.

Prior to considering and potentially approving your request, Ecology will need the following information:

- What specific tasks will be included in your planned addendum to the RI Work Plan,
 - Ecology expects that your planned addendum will include a detailed descriptions of each task planned.
- Please provide an approximate timeline for completing these tasks,
 - Ecology expects that your planned addendum will include specific timelines for completing these tasks.
- Detail specific Justification for each tasks timeline,
 - Ecology expects that your planned addendum will include justification for each of the tasks timeline.
- What specific deliverables will Ecology be receiving and approximately when,
 - Ecology expects that your planned addendum will include specific deliverables and when these deliverables will be presented to Ecology.
- Specific Justification for requesting the 180-day extension.
 - On April 25, 2019, Ecology granted the PLPs a 90-day extension,
 - In July 2019, Ecology gave the PLPs an additional 30-day extension.

Dale Myers
Project Manager
Department of Ecology
Northwest Regional Office
Toxics Cleanup Program