



September 13, 2019
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Memo, August 1 to 31, 2019
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared per the Agreed Order requirements for the Boeing Field Chevron Site to document activities that occurred during the month of August. This memo is understood to fulfill the reporting obligations established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 10947

The draft Feasibility Study (FS) Pilot Test report was submitted to, and approved by, Ecology on August 14, 2019. G-Logics also continued to prepare the Remedial Investigation and Feasibility Study (RI/FS) report, which will be submitted to Ecology as a draft, pending internal review.

2 – Summary of Sampling and Testing

On July 31st, G-Logics conducted a pump test at the Site. This work was performed to assess the aquifer-recharge rate of the upper saturated zone. The test consisted of pumping

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

well IP-4 dry, then measuring depth to groundwater at 1-minute intervals until the well recharged. The results of this pump test will be discussed in the RI/FS report.

3 – Summary of Deviations from the Approved Workplan

There are currently no deviations from the approved workplans for this reporting period.

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

No meetings or communication with public or private groups were conducted during this reporting period.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

Nothing to state during this reporting period.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

Nothing to state during this reporting period.

7 – Changes in Key Personnel

The Project Coordinator role for Chevron Environmental Management Company has been transitioned from Mr. Eric Hetrick to Mr. James Kiernan. Mr. Kiernan's contact information is as follows:

James P. Kiernan, P.E.
Project Manager
Chevron Environmental Management Company
Downstream Business Unit
6001 Bollinger Canyon Road, Room C2102
San Ramon, CA 94583
(925) 842-3220
JKiernan@chevron.com



8 – Description of Work Planned for Next Reporting Period

G-Logics continues to prepare the draft RI/FS report.

Closing

Please contact us at your convenience with any questions regarding this progress memo.

Sincerely,

G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Zackary S. Wall, LG
Project Geologist



Dan Hatch
Remediation Manager

