

Adam Griffin

To: Dale Myers
Cc: Ryan Megenity; Douglas Steding; Dan Whitaker Consulting; R. T. Strickland; JKiernan@chevron.com; Jon-Erik Magnus; Robert C. Goodman; Fish, Grayson; Dotson, Christopher; Andrew Yonkofski
Subject: Texaco Strickland Site - RIWP Implementation Status Update_091619

Hi Dale -

Agreed Order #14315 requires email status updates during Remedial Investigation Work Plan (RIWP) activities to Ecology on the 1st of 15th of each month, unless those dates fall on a holiday or weekend. The first status update was transmitted on June 17th. The following is the updated status of each RIWP task:

- Task 1 – Permitting, Access Agreements, Locating, and Health and Safety Planning – **Completed.**
- Task 2 – Geophysical Survey – **Completed.**
- Task 3 – Boring and Monitoring Well Installation
 - Completed (IDW disposal will be completed after LNAPL recovery testing).
- Task 4 – Soil Vapor Sampling – **Completed.**
- Task 5 – Soil and Groundwater Analyses
 - The second round of groundwater sampling is still tentatively scheduled for November 2019.
- Task 6 – Data Validation
 - Third party data validation is ongoing.
- Task 7 – LNAPL Recovery Testing
 - LNAPL recovery testing began with the evacuation of LNAPL at MW-5 on 8/5 and at MW-8 on 8/12.
 - An LNAPL recovery test was started at MW-8 on 9/4, and the recovery is being monitored weekly.

Let us know if you have any questions,

Adam Griffin, PE | Associate Remediation Engineer | Direct: 206.780.7746 | Cell: 865.696.7658
Aspect Consulting LLC | 350 Madison Ave N, Bainbridge Island, WA 98110 | www.aspectconsulting.com

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this message and any attachments without storing, copying, distributing, or using the contents.