



October 8, 2019
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Memo, September 1 to 30, 2019
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared per the Agreed Order requirements for the Boeing Field Chevron Site to document activities that occurred during the month of September. This memo is understood to fulfill the reporting obligations established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 10947

G-Logics continues to prepare the Remedial Investigation and Feasibility Study (RI/FS) report, which will be submitted to Ecology as a draft, pending internal review.

2 – Summary of Sampling and Testing

Sampling or testing efforts did not occur during the month of September

3 – Summary of Deviations from the Approved Workplan

There are currently no deviations from the approved workplans for this reporting period.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

No meetings or communication with public or private groups were conducted during this reporting period.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

Nothing to state during this reporting period.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

Nothing to state during this reporting period.

7 – Changes in Key Personnel

There are no personnel changes to report.

8 – Description of Work Planned for Next Reporting Period

G-Logics continues to prepare the draft RI/FS report. G-Logics anticipates submitting several proposed Cleanup Action Alternatives to Ecology for review and approval in mid-October.

Closing

Please contact us at your convenience with any questions regarding this progress memo.
Sincerely,

G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Zackary S. Wall, LG
Project Geologist



Dan Hatch
Remediation Manager

