

March 16, 2020



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
3190 160th Ave. SE
Bellevue, WA 98008

Subject: **Progress Report – February 2020**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site) located at 2021 6th Street in Bremerton, Washington. This report summarizes activities completed from February 1 through 29, 2020.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On February 21, 2020, Leidos submitted a letter to Ecology requesting an extension of 90 days to the current due date for the completion of RI field activities. If approved, this extension would revise the due date for completion of RI field activities from February 26 to May 26, 2020.
- Leidos completed the following Remedial Investigation (RI) field activities at the Site from February 24 – 28, 2020:
 - Soil samples were collected from 10 air-knife/direct-push soil boring locations (SB-21 through SB-30), see attached draft site map for approximate boring locations.
 - Three soil vapor sampling probes (SVP-4 through SVP-6) were installed to allow future collection of soil vapor samples.

Additional details regarding this work were provided to Ecology by email dated March 4, 2020.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- Based on field screening results for soil samples recently collected from February 24 – 28, it seems possible that RI field activities may be deemed complete for the Site following collection and analysis of soil vapor samples from the newly installed vapor sampling probes, SVP-4 through SVP-6. Sampling at these locations is expected to be completed the week beginning March 23, and laboratory results would be expected approximately two weeks after the sampling event. Therefore, it is anticipated that a determination regarding the completion of RI field activities could be made no sooner than the week beginning April 13.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will conduct sampling of soil vapor sampling probes SVP-4 through SVP-6 during the week beginning March 23 (assuming that rainfall amounts do not result soil saturation conditions that would delay this work).
- Leidos expects to receive laboratory results for soil samples collected during the February 2020 field sampling event. These data will be reviewed internally and submitted to EcoChem for third-party data validation, prior to upload to Ecology’s EIM database.
- Leidos will begin work to prepare draft sections of the RI summary report that can be completed while laboratory results for the Addendum 2 RI field activities are still pending.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.




Russell S. Shropshire, PE
Principal Engineer

cc: Mike Ehlebracht – Hart Crowser
James Kiernan and Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Bob Goodman – RJO
William Joyce – JZP
Larry Hall and Paul Ferman – Hall & West
Peter Jewett and Peter Kingston – Farallon Consulting

LEGEND:

- SB-XX ● Proposed Soil Boring Location
- SVP-X ⊕ Proposed Soil Vapor Sampling Probe Location
- SB-10 ● July 2019 RI Soil Boring Location
- SB-10 ● August 2018 RI Soil Boring Location
- SB-10 ⊕ July 2019 RI Soil Boring Location
- SB-10 ⊕ August 2018 RI Soil Boring Location
- SB-10 ⊕ July 2019 RI Soil Boring Location
- SB-10 ⊕ August 2018 RI Soil Boring Location
- E— Approximate Location of Electrical Supply Utility
- GAS— Approximate Location of Gas Supply Utility
- COM— Approximate Location of Communication Utility
- Unidentified Utility



Draft - 3/16/2020
(For discussion only. Sampling locations shown are approximate.)

These borings were not completed based on field screening results of borings SB-22, SB-25, SB-27, SB-28, and SB-30.

