



April 22, 2020
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

**Subject: Request for Extension, RI Deliverables
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA**

Dear Mr. Myers:

On behalf of Mr. and Mrs. Sandhu, the RPNP Corporation, and the Chevron Environmental Management Company (the Agreed Order respondents), G-Logics is submitting this request for an extension of the Agreed Order Schedule for Submission of Major Deliverables for the above referenced site (Site). G-Logics also is submitting this request based on our March 2, 2020 meeting with Ecology, the Agreed Order project managers, and Mr. Sandhu.

The Agreed Order Schedule provides for separate Remedial Investigation (RI) and Feasibility Study (FS) deliverables, with the Agency Review Draft FS Report due following Ecology approval of the Public Review Draft RI Report. Given modifications requested by Ecology (i.e. pilot-test activities), unexpected project-personnel changes, and the Covid-19 global response, we are requesting that Ecology extend the current deliverables schedule.

As mentioned above, G-Logics and the Agreed Order parties met on March 2, 2020 to discuss the Agreed Order deliverables schedule and the remedial alternatives to be evaluated in the FS. During this meeting, the Agreed Order parties reached agreement on the remedial alternatives to be evaluated in the FS, but did not reach agreement on a date

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

for the next deliverable. With this extension request, G-Logics hopes to re-establish the deliverable schedule.

The Agreed Order parties and Ecology have discussed combining the RI and FS into a single deliverable. However, based on our further evaluation of that issue, the Agreed Order respondents and G-Logics recommend submitting the Public Review Draft RI Report as a separate deliverable, as Ecology requested during the March 2 meeting. After Ecology approves the Public Review Draft RI Report and confirms the data are sufficient to support the analysis in the FS, the Agreed Order respondents will submit the Agency Review Draft FS Report.

Accordingly, the Agreed Order respondents request Ecology's approval to extend the date for delivery of the Public Review Draft RI Report to May 22, 2020. The Agency Review Draft FS Report will be delivered 90 days following Ecology approval of the Public Review RI Report, consistent with the Agreed Order schedule.

We appreciate your consideration of our request and the feedback Ecology continues to provide regarding our activities on the Site. Please do not hesitate to contact us if you have any questions.

Sincerely,
G-Logics, Inc.

Rory L. Galloway, LG, LHG
Principal

Zackary S. Wall, LG
Project Geologist

cc: Andrew Zabel
Rajbir Sandhu
James Kiernan
Lynn Tadlock Manolopoulos
Russell Shropshire