



April 15, 2020
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Memo, March 1 to 31, 2020
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared per the reporting requirements of the Agreed Order for the Boeing Field Chevron Site (No. DE 10947). Presented below is information for activities that occurred during the month of March 2020, organized by the eight topics identified for Progress Memos.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 10947

G-Logics incorporated Ecology's comments into the preparation of the draft RI/FS report, which will be submitted to Ecology for review and comment.

2 – Summary of Sampling and Testing

Sampling or testing efforts did not occur during the month of March.

3 – Summary of Deviations from the Approved Workplan

Deviations from the approved workplans did not occur during the month of March.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

G-Logics and the project managers met with Ecology on March 2, 2020. During this meeting, G-Logics presented draft RI/FS findings and discussed proposed cleanup alternatives for the Site. The attendees also discussed the current schedule of deliverables for the project.

In an email on March 26, 2020, G-Logics and the project managers were notified that Ecology had reviewed the Environmental Information Management System (EIM) data submitted for the project. In an attachment to the email, Ecology noted several issues for resolution. G-Logics began a review and editing of the submitted EIM data.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

G-Logics understands that the Draft RI/FS report is past due.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

G-Logics has finalized the draft RI/FS report and has distributed the document for internal review. We anticipate providing this report to Ecology by May 15, 2020. Additionally, we have prepared a schedule-extension request and will be submitting it to Ecology in the near future.

7 – Changes in Key Personnel

There have been no changes in key personnel during this reporting period.

8 – Description of Work Planned for Next Reporting Period

G-Logics will address internal edits and continue to prepare the draft RI/FS report for submittal to Ecology. EIM-data edits also will continue.



Closing

Please contact us at your convenience with any questions regarding this progress memo.

G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Zackary S. Wall, LG
Project Geologist