



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

October 16, 2020

Chevron USA
C/O Robert C. Goodman
Rogers Joseph O'Donnell
311 California Street, 10th Floor
San Francisco, CA 94104

RE: Schedule Revision for Enforcement Order DE 14134

- **Site Name:** Temple Distributing Carson Oil
- **Site Address:** 808 South Columbus Avenue, Goldendale
- **Facility/Site ID No.:** 95474961
- **Cleanup Site ID No.:** 11985

Dear Robert Goodman:

The Washington State Department of Ecology (Ecology) will be revising the schedule of deliverables for Enforcement Order (EO) DE 14134 for the Temple Distributing Site. Ecology approved the Remedial Investigation/Feasibility Study (RI/FS) Report in a letter dated July 19, 2019, but no work has been submitted to Ecology since that date. In addition, Ecology has not received formal notice in writing of the new project coordinator for Chevron USA.

Ecology met with Chevron's consultant in June 2020, and again in October 2020. Ecology has since set a deadline for a revised RI/FS; due on November 6, 2020. Beginning on that date, the following revised schedule will be followed by all parties:

N. Ecology will endeavor to provide comments on the Draft RI/FS within 30 days of receipt.

O. Following review and comment by the Ecology Project Coordinator, within 60 days of receipt of comments from Ecology on the Draft RI/FS, the Subject PLPs shall, as necessary, submit to Ecology a Revised RI/FS Report satisfactory to Ecology and responsive to Ecology's comments.



P. Ecology will endeavor to respond on approval status within 30 days.

Q. If the Revised Draft RI/FS submitted to Ecology is not satisfactory to Ecology after the completion of two rounds of review and comment, Ecology may at its sole discretion complete the RI/FS at the expense of the Subject PLPs under Sec. VIII of this Order. The Final RI/FS approved by Ecology shall be appended to this Order and become an integral and enforceable part of this Order.

R. Within 60 days of Ecology's approval of the Final RI/FS, the Subject PLPs shall submit to Ecology a draft Cleanup Action Plan (dCAP).

S. Ecology will endeavor to provide comments on the dCAP Report within 30 days of receipt.

T. Within 60 days of receipt of comments from Ecology on the dCAP, the Subject PLPs shall, as necessary, submit to Ecology a revised draft CAP satisfactory to Ecology and responsive to Ecology's comments.

U. If the Revised Draft dCAP submitted to Ecology is not satisfactory to Ecology after the completion of two rounds of review and comment, Ecology may at its sole discretion complete the CAP at the expense of the Subject PLPs under Sec. VIII of this Order. The Final CAP approved by Ecology shall be appended to this Order and become an integral and enforceable part of this Order.

V. Any plans or other deliverables submitted by the Subject PLPs for Ecology's review and approval shall, upon Ecology's approval, become integral and enforceable parts of this Order.


W. The Subject PLPs shall submit to Ecology written quarterly Progress Reports that describe the actions taken during the previous quarter to implement the requirements of this Order.

This schedule is similar to the one that is in Enforcement Order DE 14134. If you have any concerns or objections to this revised schedule, please contact me directly at 509-571-6661 or Mary.Monahan@ecy.wa.gov. Ecology also expects to be notified (in writing) of the current Chevron USA designated project coordinator.

Robert C. Goodman
Rogers Joseph O'Donnell
October 16, 2020
Page 3

The deadline for comments to this revised EO schedule will be **November 6, 2020**.

Regards,



Mary Monahan
Ecology Project Coordinator, Temple Distributing Site
Central Regional Office

By certified mail: 7019 2280 0001 4141 2842

cc: Allyson Bazan, Attorney General's Office
Dianne K. Conway, Law Offices of Gordon Thomas Honeywell
Eric Roehl, Chevron Environmental Management Company
Marti Sharp, Carson Oil Company, Inc.
Connie Sue Martin, Temple Distributing, Inc., Temple Family Credit Shelter Trust,
Temple Family Survivor Trust