



August 15, 2018

1413.001.02

Washington Department of Ecology
Northwest Regional Office Toxics Control Program
3190 – 160th Ave. SE
Bellevue, WA 98008-5452
Attn: Ms. Tamara Cardona

BY EMAIL ONLY

**PROGRESS REPORT NO. 9 – JULY 2018
FORMER AMERICAN LINEN SUPPLY CO.
AGREED ORDER NO. DE 14302**

Dear Ms. Cardona:

On behalf of BMR-Dexter LLC (“BMRD”), PES Environmental, Inc. (“PES”) is submitting this monthly progress report in accordance with the requirements of Agreed Order No. DE 14302 (the “AO”) between the State of Washington Department of Ecology (“Ecology”) and BMRD. Specifically, the progress report was prepared to fulfill the requirements of Sections VII.F and VII.G of the AO. This progress report provides information pertaining to work conducted during July 2018.

This progress report discusses: (1) activities that took place during the reporting period, (2) deviations from approved work plans or other required tasks not already documented in project plans or reports, (3) deviations or anticipated problems in meeting the schedule or objectives set forth in the AO or approved work plans, (4) validated laboratory data received and data entered into Ecology’s Environmental Information Management (“EIM”) database during the reporting period, (5) work planned and anticipated deliverables for the next reporting period (i.e., August 2018), and (6) summaries of contacts with representatives of the local community, public interest groups, press, and federal, state or tribal governments.

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD

During the reporting period, BMRD conducted the following work:

- Submitted the *Revised Responses to Public Comments on Interim Action Work Plan* on July 9th.
- Received comments from Ecology on Sections 1-6 of the Final Draft IAWP on July 9th.
- Submitted Progress Report No. 8 to Ecology on July 16th.

- Received comments from Ecology on the remaining sections of the Final Draft IAWP on July 20th.
- Participated in a conference call with Ecology on July 25th to discuss Ecology's comments on the Final Draft IAWP.
- Began revisions to the Final Draft IAWP pursuant to Ecology's July 9th and July 20th comments.

DEVIATIONS FROM REQUIRED TASKS NOT ALREADY REPORTED

No unreported deviations from required tasks occurred during the reporting period.

DEVIATIONS FROM THE SCHEDULE

No deviations were encountered during the reporting period, and there are no anticipated problems in meeting the schedule or objectives set forth in the AO.

VALIDATED DATA RECEIVED, AND DATA ENTERED INTO EIM

During the reporting period, sample location data related to the supplemental soil and groundwater investigations and the baseline groundwater monitoring activities were entered into the EIM on July 20th, and the EIM laboratory results data entry tables were prepared. The validated data from the supplemental soil and groundwater investigations and the baseline groundwater monitoring activities will be entered into EIM during the next reporting period.

WORK PLANNED AND ANTICIPATED DELIVERABLES DURING UPCOMING REPORTING PERIOD

Work planned during the August 2018 reporting period includes:

- Preparing and submitting a revised Final Draft IAWP that addresses Ecology's July comments;
- Continuing to work with Ecology to address any outstanding comments related to the revised Final Draft IAWP and preparing a Final IAWP for Ecology approval; and
- If Ecology approves the IAWP, implementing the interim action activities, including installing additional injection wells and coordinating injection activities.

There are no other deliverables anticipated to be submitted to Ecology during the August 2018 reporting period.

CONTACTS WITH PUBLIC AND GOVERNMENTAL PERSONNEL

In addition to routine communications with Ecology regarding the ongoing work, BMRD met with staff from the City of Seattle on July 24th to provide an update on the overall project and answer

Ms. Tamara Cardona
August 15, 2018
Page 3 of 3

PES Environmental, Inc.

questions. BMRD did not issue any press releases or fact sheets related to the project, and no other major meetings occurred with interested public and local governments.

Please call if you have any questions or comments regarding information included in this progress report.

Sincerely,

PES ENVIRONMENTAL, INC.

A handwritten signature in blue ink that reads "Daniel Balbiani". The signature is written in a cursive style with a large initial 'D'.

Daniel A. Balbiani, P.E.
Principal Engineer

cc: John Moshy, BMR-Dexter LLC