June 29, 2026

Luke LeMond
Site Manager
Solid Waste Program
State of Washington Dept. of Ecology
Central Regional Office
1250 West Alder St.
Union Gap, WA 98903-0009

Re: DTG Yakima – Agreed Order No. DE 21624 – Monthly Progress Letter – May

Dear Mr. LeMond:

In accordance with Section 7.3 of Agreed Order (AO) No. DE 21624, the following is a description of the actions taken during May 2026 to implement the requirements of this AO.

Activities:
On-site activities included weekly gas probe and every other week ambient monitoring. A regulatory review meeting was not held in May 2026. The monitoring data summary through May 2026 from Landfill Fire Control, Inc. (LFCI) is attached.

Draft Interim Action Work Plan (IAWP) comments were received from Ecology on May 7.

The Q1 groundwater monitoring report was progressed.

Deviations from Plans (if any):
None.

Deviations Description from the Scope of Work and Schedule:
None.

All Data Received or Collected:
Ambient and gas probe data for gases and temperature were emailed, separately, to Ecology weekly after measurements were taken. Gas probe data was entered into the tracking spreadsheets and assessed by LFCI. The summary of the data has been included as an attachment.

Deliverables for the Upcoming Month:
Deliverables will include:

- Weekly ambient and gas probe data
- June Progress Report
- Q1 Groundwater Report

Please contact me to discuss any of the above items.

Respectfully,

Ian Sutton
Sr. Director of Engineering
DTG Recycling
isutton@dtgrecycle.com

Enclosures: LFCI Data Update – May 2026

cc: mbrady@parametrix.com
steven.newchurch@co.yakima.wa.us