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     December 9, 2022  
 
 
   To: Frank Winslow, Washington State Department of  Ecology 

 
cc: Bryan Syrdal, PL Plateau LLC 

    From:               John Funderburk 
Managing Partner 
johnf@uepconsulting.com 

 
 
 

Re: Progress Report Q4-22:  October 1 to December 31, 2022 
Site Name:  Pine Lake Cleaners 
VCP ID:  XN0013 
 

Please find here the quarterly progress report for the Expedited VCP Site referenced above.  
Please contact me at (425) 922 – 9922 or by email with any questions or comments. 

 

1. Description and status of Site characterization or cleanup work (completed during past 
quarter or ongoing work) 

• Site characterization and reporting is complete. 
• Ecology signed and transmitted the Environmental Covenant on 10/12/22.  Some minor 

edits (okayed by Ecology) were made to the exhibit figures and reissued to the courts 
for recording.  As of this date, the EC has not been recorded. 

2. A list of pending opinion requests to Ecology and expected date for next request for Ecology 
opinion 

Owner has submitted the environmental covenant to the County for recording (December 
2022).  Once this is done and the EC is recorded, we are anticipating an NFA determination 
within a couple weeks. 

3. Summary of dates and titles of documents submitted to Ecology for review in the last 
quarter 

• Environmental Covenant (PL Plateau, LLC) signed and dated 09/29/22. 

4. Type of documents and opinion requests planned for submittal to Ecology during the next 
quarter 

With the recording of the EC, PLC will request the NFA Determination from Ecology. 

5. Any updates to the project schedule showing the previously mentioned activities and  
milestones 

An email from Ecology during this quarter approving minor figure exhibit edits for County 
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recording. 

6. A description of schedule delays or changes from the prior quarter and reasons for those 
changes 

No changes or updates to schedule. 

7. Changes in key project team personnel 

None. 

8. Anticipated changes at the Site, such as property ownership, changes to potential future 
use, new or obsolete access restrictions, or anything that could affect the cleanup 

None. 
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