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East Bay Cleanup

ENV1303 Contractors Daily Log : 21

Subject: Contractors Daily Report for 100417
Author: Anthony Bahnick

Date Created: 10.05.2017 01:16pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.04.2017

Avg. Temp.

Fereinheight: 57.50

Weather: Sunny

Wind

Conditions: Normal (0-20 mph)

General Continue installations of Catch Basins, Storm Drain pipe southeast section of site, and CB 4
Notes: storm drain pipe connection to existing CB on Jefferson Street

Place geotextile fabric and gravel cover - Parcel 2/3

Evergreen Concrete Coring on site to core 10" and 14" holes in the existing catch basins on
Chestnut Street and Jefferson Street, respectively, in order to connect the new storm drain

pipes.
Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

Record Quantities of Each Bid Item Completed

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 100417.pdf

Form Created CC: Project Manager, Brad Coury

10.05.2017
01:16pm



San Diego: 2840 Adams Ave., Suite 301, CA 92116 619-280-3278 Dal Iy Work Re port

Redmond: 14734 NE 95th Street WA 98052 425-497-9896
Page 1 of 1
customer: Port of Olympia pate: Wednesday, October 04, 2017
Project Number: 040-099-01
Location : East Bay Parcels Cleanup - Olympia, WA Customer PO/Proj #: ENV1303 /2017-1019

Task Code:

Continue installations of Catch Basins, Storm Drain pipe southeast section of
Work Description: site, and CB 4 storm drain pipe connection to existing CB on Jefferson Street Business Line: Remediation
Place geotextile fabric and gravel cover - Parcel 2/3

Prevailing Wage: Yes

Evergreen Concrete Coring - core holes in existing catch basins on Chestnut
Street and Jefferson Street to connect new storm drain pipes.
Job Status: In Progress

Position C::els: EEInit.[ In out In Out | Total Hours
EO Alvin Perschon 7:00 | 16:00 9:00
EO Elijah Perschon 7:00 | 16:00 9:00
AM Tony Bahnick 8:00 | 15:00 7:00
LA Tyler O'Neal 7:00 | 16:00 9:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 16:00 9:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:30 8:30

tem# | uom | ary 10EI Equipment ::ﬁ':: U:(";;/ tem# | uom | ary Rental Equipment ;:f:: ”:(";;/

7008 1 Dump truck > 10 CYD | Seattle 5015 [ Month| 1 End loader with forks Seattle
5008 1 Excavator 37k/Ibs Seattle 7021 | Month| 1 2,000 water truck Seattle
6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle
5002 1 | BACKHOE 580 OR EQUIV | Seattle 3004 [ Month| 1 CONTAINER INTERMODAL OR CONNEX 20 | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jumping Jack Seattle 1572 | Month| 1 | PORTABLE TOILET (INCSERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 3010 | Month| 2 STORAGE TANK 4500-6000G | Seattle
7010 1 TRUCK GEAR<1TON | Seattle 3015 | DAY 1 STORAGE TANK 20,000GL | Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month | 8 Steel Road Plates - 10'x8' Seattle
Seattle Month| 1 3000 PS| Cold water pressure washer | Seattle
Seattle Week | 1 [ v o | Seattle
Month| 1 JD 650 Dozer Seattle
Week 1 Roto hammer w/vacuum system | Seattle
Week | 1 HD Brush Cutter Seattle
Week | 1 | 245 excavator w/ demo hammer attachment | Seattle
Vendor PO# Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
HERC Return 3" trash pump, suction hose and fittings used for dewatering the select excavations ea 1
United Rentals Return 3" suction, discharge hose and fittings used for dewatering the select excavations ea 12
Evergreen Concrete Core 10" and 14™ holes in existing catch basins to connect new storm drain pipes (no
Coring receipt) ea 2
Blacklake Resources I0EI dump truck pick up load of pea gravel for CB/Storm drain pipe installations ton 14.46

Notes / Other Info:

Evergreen Concrete Coring on site to core 10" and 14" holes in the existing catch basins on Chestnut Street and Jefferson Street, respectively, in order to connect the new strom drain pipes.

ACKNOWLEDGEMENT

IOEI REP SIGNATURE CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE PRINTED NAME / TITLE
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Res/Quote Number:

PAYMENT TERMS ARE NET 10 DAYS
LATE CHARGES MAY APPLY

Customer is responsible for FUEL, FLATS,
DAMAGE and CLEANUP FEES.

IO ENVIROMENTAL & INFRASTRUCTU
2840 ADAMS AVE STE 301
SAN DIEGO, CA 92116-1405

RENTED FROM:

HERC RENTALS { 710)
9404 KIMMIE STREET SW
OLYMPIA, WA 98512
Ph: 360-491-9424
Fax:360-956-1622

PO#

JOB NUMBER :

RENTAL START DATE:
DELIVERED BY:

EMISSIONS & ENV

SURCHARGE

10/V4/ 1/ Invoice Number: 29569374-001
AMOUNT DUE: $ 378.67
AMOUNT ENCLOSED: $
CUSTOMER NUMBER: 2881895
MAIL PAYMENT TO:
HERC RENTALS INC.
P.O. BOX 650280
DALLAS, TX 75265-0280
To insure accurate and timely posting, detach and send top portion with your payment
SHIPPING ADDRESS: RENTAL DAYS/HOURS: 8/22.18
10 ENVIRONMENTAL INVOICE FROM DATE: 9/25/17 8:50
568 OLYMPIA AVE NE INVOICE THRU DATE: 10/04/17 8:00
OLYMPIA, WA 98501
Original Adjustments Total
PORT OF OLYMPIA RENTAL CHARGES 345,00 345.00
4 - TO ENVIRONMENTAL OTHER CHARGES 5.94 5.94
TAXABLE CHARGES 350,94 350.94
9/25/17 B:49 e 27.73 27.73
RUSZOMER. TOTAL CHARGES 378.67 378.67
EMISSIONS 5.94
Res/Quote Number: Invoice Number:. 29569374-001 Invoice Date:  10/04/17

Customer Number:

2881895



LLaNra) Waaiaa. LU A 27 47 UU DU M LIMAY LU/ UT/ L UG e dd D



East Bay Cleanup

ENV1303 Contractors Daily Log : 22

Subject: Contractors Daily Report for 100517
Author: Anthony Bahnick

Date Created: 10.10.2017 12:04pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.05.2017

Avg. Temp.

Fereinheight: 58.70

Weather: Sunny

Wind

Conditions: Normal (0-20 mph)

General Continue installations of Catch Basins, Storm Drain pipe southeast section of site, and CB 4
Notes: storm drain pipe connection to existing CB on Jefferson Street

Place geotextile fabric and gravel cover - Parcel 2/3

Load out Asphalt and concrete - back-haul with quarry spalls to backfill select excavations to
above static water level (force account for aggregate materials)

Delays or 90.58 Tons of 4"-8" and 2"-4" quarry spalls were delivered and placed in the select

Issues that excavations to backfill the excavations to above the static water levels in each respective
Affected excavation under force account (aggregate only) - the quarry ran out of 4"-8" spalls which is
Progress: why 2"-4" spalls were also used.

Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

Record Quantities of Each Bid Item Completed

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 100517.pdf

Form Created CC: Project Manager, Brad Coury

10.10.2017
12:04pm



San Diego: 2840 Adams Ave,, Suite 301, CA 92116
Redmond: 14734 NE 95th Street WA 98052

619-280-3278
425-497-9896

customer: Port of Olympia

Daily Work Report

pge 1 o 1
pate: Thursday, October 05, 2017
Project Number: 040-099-01

Location : East Bay Parcels Cleanup - Olympia, WA Customer PO/Proj #: ENV1303 / 2017-1019
Task Code:
Continue installations of Catch Basins, Storm Drain pipe southeast section
Work Description: of site, and CB 4 storm drain pipe connection to existing CB on Jefferson Business Line: Remediation
Place geotextile fabric and gravel cover - Parcel 2/3
Prevailing Wage: Yes
Load out Asphalt and concrete - backhaul with quarry spalls to backfill
select excavations to above static water level (force account for aggregate
materials) Job Status: In Progress
Position C:::s: EE Init. In Out In Out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 8:00 | 15:00 7:00
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00
tem# | uom | Qry 10! Equipment oome “:;':/ tem# | uom | arv Rental Equipment Home U:gs"/
7008 1 Dump truck>10CYD | Seattle 5015 | Month| 1 End loader with forks Seattle
5008 1 Excavator 37k/Ibs Seattle 7021 | Month| 1 2,000 water truck Seattle
6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle
5002 1 | BACKHOE 580 OR EQUIV | Seattle 3004 | Month| 1 CONTAINER INTERMODAL OR CONNEX 20 | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jump|ng ]ack Seatﬂe 1572 Month 1 PORTABLE TOILET (INC SERVICE, WASH BASIN) Seatt|e
1 Plate compactor Seattle 3010 | Month| 2 | STORAGE TANK 4500-6000G |Seattle
7010 1 TRUCK GEAR<1TON | Seattle 3015 | DAY 1 STORAGE TANK 20,000GL | Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 PRESSURE WASHER UPTO 3K | Seattle Seattle
Seattle Week | 1 | oo | Seattle
Month| 1 JD 650 Dozer Seattle
Seattle
Week | 1 HD Brush Cutter Seattle
Week | 1 245 excavator w/ demo hammer attachment| Seattle
Vendor PO# Outside Services - #s, Disposal, info etc.) uom ary
Acme Fuel CFN Fuel for Gas Can gal 4.884
Acme Fuel CFN Fuel for Equipment gal | 89.520
Lowes cash 3" pipe couplings / 2' straight section for electrical conduit repair, drinking water Is 1
Michaelis Truckiing Haul aggregates from Black Lake - backhaul asphalt/concrete Hr 6.5
Blacklake Resources Picked up (Michaelis) - 4"-8" and ?N":tl;rs&a()li:o:z:ztf;l:)select excavations to above static ton 90.58
Blacklake Resources Delivered - Permeable Ballast for Gravel Cover (missing weight tickets) ton | 364.46
Concrete Recyclers Recyclce dirty asphalt (@$8.00/ton - backhauled by Michaelis) ton 81.74
Concrete Recyclers Recycle dirty asphalt (@58.00/ton - bacl:Lak:Ited by Michaelis) - estimated - no weight ton 30
HERC Return Pressure Washer (swap with IOEI Pressure Washer) ea -1
HERC Return Roto Hammer - vacuum system ea -1
Airgas USA Miscellaneous PPE for project - delivered to I0EI office LS 1
Blacklake Resources Delivered On 10/4 - Permeable Ballast for Gravel Cover ton 94.79
Blacklake Resources Delivered On 10/4 - Pea Gravel for CB/storm drain installations ton 28.94
Evergrzz;\ti(:](:ncrete (Conducted on 10/4/17) Core holes in 2 existing catch basins to connect new storm drain pipes LS 1
HD Fowler Miscellaneous tools (purchased on 10/4/17) LS 1

Notes / Other Info:

Tony Bahnick work off-site at IOE! office

90.58 Tons of 4"-8" and 24" quarry spalls were delivered and placed in the select excavations to backfill the excavations to above the static water levels in each respective excavation under force account (aggregate only) - the
quarry ran out of 4"-8" spalls which is why 2"4" spalls were also used.

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE
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TRAILER #
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DATE & TIME:

TRUCK TYPE

1LUKEI # D100

Picked Up

ILCKET # 51006

10/5/2017 10:07:38 Am

Picked Up
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East Bay Cleanup

ENV1303 Contractors Daily Log : 23

Subject:
Author:
Date Created:

Contractors Daily Report for 100617
Anthony Bahnick

10.10.2017 12:19pm

INSPECTOR'S DAILY JOURNAL

Journal Entry
For:

Avg. Temp.
Fereinheight:

Weather:

Wind
Conditions:

General
Notes:

10.06.2017

56.70
Partly Cloudy

Normal (0-20 mph)

Continue installations of Catch Basins, Storm Drain pipe including setting risers and
frames/grates, backfilling - All catch basins, storm drain pipes and perforated pipes have
been installed.

Place geotextile fabric and gravel cover - Parcel 2/3

Conduct CSWPPP inspection - prepare site for rain

Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations:

SWPP
Observations:

SWPP Deficiencies Observed as noted and Corrected
CSWPPP inspection conducted prior to rain event - 0.2" of rain recorded Friday night

Soils exposed in the sidewalk cut on Chestnut Street were covered with plastic sheeting and
secured with sand bags - the perimeter site containment berm in this area that was removed
to install the storm drain pipe was reconnected to prevent surface water from the site lay-
down area from exiting the site via the cut in the sidewalk pavement on Chestnut Street.

The back-filled CSTC within the sidewalk cut on Jefferson street where the new storm drain
pipe was connected to the existing catch basin was placed below the level of the sidewalk
and sloped back towards the site such that any surface water in the sidewalk cut will drain
back to the site instead on onto the street.

Record Quantities of Each Bid Item Completed

B.l. 18 - Catch
Basin Type 1,
per each:

B..19-12
Inch Storm

1

356.00



Pipe, per LF:

B.l. 20 - 6 inch

Perf Storm

Pipe, per LF: 264.00

Attached

Files: 10 Daily - East Bay Parcels Cleanup - 100617.pdf

Form Created CC: Brad Coury, Project Manager

10.10.2017
12:19pm



San Diego: 2840 Adams Ave., Suite 301, CA 92116
Redmond: 14734 NE 95th Street WA 98052

customer: Port of Olympia

619-280-3278
425-497-9896

Location : East Bay Parcels Cleanup - Olympia, WA

Customer PO/Proj #:

Continue installations of Catch Basins, Storm Drain pipe including setting
Work Description: risers and frames/grates, backfilling

Place geotextile fabric and gravel cover - Parcel 2/3

Conduct CSWPPP inspection - prepare site for rain

Daily Work Report

Page 1

of

1

Date:

Friday, October 06, 2017

Project Number:

040-099-01

ENV1303/2017-1019

Task Code:

Business Line:

Remediation

Prevailing Wage:

Yes

Job Status: In Progress

Position C::els: EEInit.[ In out In Out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 7:00 | 14:00 | 16:30| 17:30| 8:00
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

ttem# | uom | ary I0EI Equipment pome | U/ )| tem# | wom | arv Rental Equipment Home | Units/

7008 1 Dump truck > 10 CYD | Seattle 5015 [ Month| 1 End loader with forks Seattle

5008 1 Excavator 37k/Ibs Seattle 7021 | Month| 1 2,000 water truck Seattle

6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle

5002 1 BACKHOE 580 OR EQUIV | Seattle 3004 | Month| 1 CONTAINER INTERMODAL OR CONNEX 20" | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle

1 Jumping Jack Seattle 1572 | Month| 1 | PORTABLE TOILET (INCSERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 3010 | Month| 2 STORAGE TANK 4500-6000G | Seattle

7010 1 TRUCK GEAR<1TON | Seattle 3015 | DAY 1 STORAGE TANK 20,000GL | Seattle

7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 PRESSURE WASHER UPTO 3K | Seattle Seattle

Seattle Week | 1 | o omianapen | Seattle

Month| 1 JD 650 Dozer Seattle

Seattle

Week | 1 HD Brush Cutter Seattle

Week | 1 | 245 excavator w/ demo hammer attachment | Seattle
Vendor PO# Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary

Safeway WEX Fuel for Tony's pickup gal 15.435
Shope Concrete Will Call - 2 ea - 4" risers for CB-4 ea 2
HD Fowler Will Call - 6 bags of JetSet, plus 1 ea - sand manhole coupling and gasket LS 1
Blacklake Resources ton

Notes / Other Info:

Tony Bahnick on site 0700-1400, work off-site 16:30-17:30

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE
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F. Elements checked “Action Required” (section D) describe corrective action to be taken. List the element number;
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Attach additional page if needed
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East Bay Cleanup

ENV1303 Contractors Daily Log : 24

Subject: Contractors Daily Report for 100917
Author: Anthony Bahnick

Date Created: 10.11.2017 12:48pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.09.2017

Avg. Temp.

Fereinheight: 53.60

Weather: Partly Cloudy

Wind

Conditions: Normal (0-20 mph)

General Place geotextile fabric and gravel cover - Parcel 2/3
Notes:

Approximately 500 linear feet of temporary chain link construction fence was installed to
encompass the perimeter of Lot 1.

Conduct CSWPPP inspection

Delays or

Issues that

Affected Additional weight tickets for permeable ballast - gravel cover that was hauled to the site on
Progress: 10/5 and 10/6 are included with the IOEI daily report for today

Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

Record Quantities of Each Bid Item Completed

B.l.9 - Temp

Chain Link

Fence, per

LF: 500

Attached 100917 CSWPPP Inspection for East Bay Parcels Cleanup - Parcel 2-3.pdf
Files: 10 Daily - East Bay Parcels Cleanup - 100917.pdf

Form Created CC: Brad Coury, Project Manager

10.11.2017
12:48pm






San Diego: 2840 Adams Ave., Suite 301, CA 92116

Redmond: 14734 NE 95th Street WA 98052

customer: Port of Olympia

Location: East Bay Parcels Cleanup - Olympia, WA

Place geotextile fabric and gravel cover - Parcel 2/3

Work Description:

Install temporary construction chain link fence around Lot 1

Conduct CSWPPP inspection

619-280-3278
425-497-9896

Customer PO/Proj #:

Date:

Project Number:

Task Code:

Business Line:

Daily Work Report

Page 1 of 1
Monday, October 09, 2017
040-099-01

ENV1303/2017-1019

Remediation

Prevailing Wage: Yes

Job Status: In Progress

Position C:::s: EEInit.| In out In out | Total Hours
EO Alvin Perschon 7:00 | 17:30 10:30
EO Elijah Perschon 7:00 | 17:30 10:30
AM Tony Bahnick 7:00 | 10:00 3:00
LA Tyler O'Neal
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 17:30 10:30

tem# | uom | ary 10EI Equipment :‘f’r'l'c': ”:;";‘/ tem# | uom | ary Rental Equipment g‘f’r'l'c‘: ”::)‘;/

7008 1 Dump truck > 10 CYD Seattle 5015 [ Month| 1 End loader with forks Seattle

5008 1 Excavator 37k/lbs Seattle 7021 | Month| 1 2,000 water truck Seattle

6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle

5002 1 | BACKHOE 580 OR EQUIV |Seattle 3004 | Month| 1 CONTAINER INTERMODAL OR CONNEX 20 | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle

1 Jumping Jack Seattle 1572 | Month| 1 | PORTABLE TOILET (INCSERVICE, WASH BASIN) [ Seattle
1 Plate compactor Seattle 6019 | Month| 1 [ TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle

7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL | Seattle

7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' | Seattle
1207 1 | PRESSURE WASHER UPTO 3K | Seattle Month| 1 JD 650 Dozer Seattle

Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO # Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom Qary
Pilot WEX Fuel for Tony's pickup gal 16.714
ACF West Deliver ACF 200 woven geotextile - 17.5' x 309" Roll 22
HERC Will call - 500 gallon water trailer ea 1
Rental Fence Services Install 500 LF temp chain link fence around Lot 1 (no receipt) LF 500
Acme Fuel CFN Fuel for Equipment gal [ 59.202
Bayview Bldg Mats Gabe Visa Side boards and hardware for IOEI Dump Truck bed LS 1
Blacklake Resources Delfvered Permeable Ballast foarcforz\sl Cafz;z:d;;onal ;?:/efght tfckets from 10/5/17 not ton 3241
Baker Corp 2 ea 6,500 gallon poly tanks called off-rent (last week) - waiting to be picked up ea -2
Tyler Rentals 245 excavator w/ demo hammer attachment - off rent, awaiting pickup ea -1
Trenchman Speed Shoring off-rent and picked up LS -1

Notes / Other Info:

Tony Bahnick on site 0700-1000, work off-site IOEI Office 10:00-16:00. Tyler O'Neal not on site - called in sick

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE
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2505 Frank Albert Rd, Rainier Corp. Park Bldg 2 Suite 111 Fite, WA 98424 et L BN A
Ph: 253-922-6641 800-991-6641 (fax) 253-922-6642

2840 ADAMS AVENUE SUITE 301 East Bay Parcels Cleanup
SAN DIEGO, CA 92116 568 Olympia Ave NE
Olympia, WA 98506

MNotes: PAGE 1

Freight Charged

Material Weight 3,630.00
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Attach additional page if needed
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East Bay Cleanup

ENV1303 Contractors Daily Log : 25

Subject: Contractors Daily Report for 101017
Author: Anthony Bahnick

Date Created: 10.11.2017 12:59pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.10.2017

Avg. Temp.

Fereinheight: 54.50

Weather: Partly Cloudy

Wind

Conditions: Normal (0-20 mph)

General Install construction entrance, cut perimeter grade (sidewalk and existing fence line),
Notes: Remove 1 existing catch basin / plug pipes, Place geotextile fabric and gravel cover

(approx. 25% complete) - Lot 1
Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

SWPP Lot 1 is bowl shaped, and the existing catch basin was removed and associated drain pipes

Observations: were plugged - therefore Lot 1 is unlikely to have an off-site discharge of storm water runoff.
The gravel cap should be completed by the end of the week. A construction entrance with
wheel wash was installed - periodic broom sweeping of the roadway in the vicinity of the
construction entrance shall be conducted to mitigate track out. Vehicles on the site should
be able to stay on the construction entrance / gravel cap material to minimize track out.

Record Quantities of Each Bid Item Completed

B.l.6 -

Entrance
w/Wheel

Wash, per

each: 1

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101017.pdf

Form Created CC: Brad Coury, Project Manager

10.11.2017
12:59pm






San Diego: 2840 Adams Ave., Suite 301, CA 92116
14734 NE 95th Street WA 98052

Redmond:

Customer : Port of Olympla

619-280-3278
425-497-9896

Location : East Bay Parcels Cleanup - Olympia, WA

Install construction entrance, cut perimeter grade (sidewalk and existing
Work Description: fence line), Place geotextile fabric and gravel cover - Lot 1

Daily Work Report

Page 1 of 1
pate:  Tuesday, October 10, 2017
Project Number: 040-099-01

Customer PO/Proj #:
Task Code:

Business Line:

ENV1303/2017-1019

Remediation

Prevailing Wage: Yes

Job Status: In Progress

Position c::;s: EEMnit.| In out In out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 8:00 | 16:00 8:00
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

tem# | uom | ary 10l Equipment ::r::: ”:('::/ tem# | uom | ary Rental Equipment ;‘:f'l':: u:gs#/

7008 1 Dump truck > 10 CYD [ Seattle 5015 | Month| 1 End loader with forks Seattle
5008 1 Excavator 37k/Ibs Seattle 7021 [ Month| 1 2,000 water truck Seattle
6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle
5002 1 | BACKHOE 580 OR EQUIV | Seattle 3004 [ Month| 1 CONTAINER INTERMODAL OR CONNEX 20 | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jumping Jack Seattle 1572 | Month| 1 | PORTABLETOILET (INCSERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 6019 [ Month| 1 [ TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle
7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL [ Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 | PRESSURE WASHER UPTO 3K | Seattle Month| 1 1D 650 Dozer Seattle
Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle

Vendor PO# Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary

Black Lake Resources

Notes / Other Info:

Tony Bahnick worked off-site IOEI Office 8:00-16:00.

ACKNOWLEDGEMENT

I0EI REP SIGNATURE

PRINTED NAME / TITLE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE




East Bay Cleanup

ENV1303 Contractors Daily Log : 26

Subject: Contractors Daily Report for 101117
Author: Anthony Bahnick

Date Created: 10.16.2017 10:22am

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.11.2017

Avg. Temp.

Fereinheight: 52.00

Weather: Scattered Showers

Wind

Conditions: Normal (0-20 mph)

General Place geotextile fabric and gravel cover - Lot 1
Notes:

Surveyors conduct pre-gravel cover survey for lot 1 and mark the property boundary
adjacent to the building on Parcel 9.

Import Gravel Cover - Permeable Ballast.

Parcel 6/7 - Install construction entrance, move chain link fence panels, clear/grub
vegetation.

Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

Record Quantities of Each Bid Item Completed

B.l.6 -

Entrance
w/Wheel

Wash, per

each: 1

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101117.pdf

Form Created CC: Brad Coury, Project Manager

10.16.2017
10:22am






Work Description:

San Diego: 2840 Adams Ave., Suite 301, CA 92116
14734 NE 95th Street WA 98052

Redmond:

customer : Port of Olympla

619-280-3278
425-497-9896

Location: East Bay Parcels Cleanup - Olympia, WA

Place geotextile fabric and gravel cover - Lot 1

Surveyors conduct pre-gravel cover survey for lot 1 and mark the property
boundary adjacent to the building on Parcel 9.

Import Gravel Cover - Permeable Ballast. Parcel 6/7 - Install construction
entrance, move chain link fence panels, clear/grub vegetation.

Daily Work Report

Page 1

of

1

pate: Wednesday, October 11, 2017

Project Number:

040-099-01

Customer PO/Proj #:

ENV1303 /2017-1019

Task Code:

Business Line:

Remediation

Prevailing Wage:

Yes

Job Status: In Progress

Position Cold&els: EEInit.| In out In Out | Total Hours
EO Alvin Perschon 7:00 | 15:30 8:30
EO Elijah Perschon 7:00 | 15:30 8:30
AM Tony Bahnick 7:00 | 10:00| 10:00 | 16:30| 9:30
LA Tyler O'Neal 7:00 | 15:30 8:30
DR Tyler O'Neal
LA Riley Brunner 7:00 | 11:30 4:30
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

ttem# | uom [ ary 10EI Equipment oone ”::;/ item# | uom | arv Rental Equipment Home “::;/

7008 1 Dump truck > 10 CYD | Seattle 5015 | Month End loader with forks Seattle

5008 1 Excavator 37k/Ibs Seattle 7021 | Month| 1 2,000 water truck Seattle

6012 1 Equipment Trailer Seattle 6014 | Month | 2 Trailer, Office Seattle

5002 1 | BACKHOE 580 OR EQUIV |Seattle 3004 [ Month| 1 CONTAINER INTERMODAL OR CONNEX 20" | Seattle

1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jumping Jack Seattle 1572 | Month| 1 PORTABLE TOILET (INC SERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 6019 [ Month| 1 | TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle
7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 | PRESSURE WASHER UPTO 3K | Seattle Month| 1 ID 650 Dozer Seattle
Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO# Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
Acme Fuel CFN Fuel for Equipment (10/9/17) Gal (100.000
Black Lake Resources Hard Copies of Weight Tickets from 100617 - DeliveT Permeable Ballast - (Tonnage included
on 100617 Daily)
Acme Fuel Fuel for Equipment - End Loader Gal | 46.872
Acme Fuel Fuel for IOEI Dump Truck Gal | 50.027
Black Lake Resources Deliver Permeable Ballast - Little Rock Quarry tons | 651.50

Notes / Other Info:

Tony Bahnick on site 0700-1000, worked off-site IOEI Office 10:00-16:30. Riley Brunner left site early for a personal appointment

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

PRINTED NAME / TITLE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE




























BLACK LAKE RESOURCES LITTLEROCK

CUSTOMER:
JOB NAME:
JOB ADD :
JOB CITY:
PRODUCT :
CARRIER :
GROSS

TARE
NET

CUSTOMER SIGN:

33635 - 10 Environmental & Infrastructure Inc
10057 - East Bay Parcels Clean Up

Olympia Ave, Jefferson st, Marine Dr

Olympia

05A - Permeable Ballast Del

42765 - Michaelis Trucking & Excavating LLC
87680

1
36300 1
51380 1

oo

STANDBY TIME:

STANDBY INITIALS:

DATE & TIME:
JOB PD #

TRUCK TYPE :
TRUCK +# :
TRAILER # :

NET TONS

DAILY TONS -
J0B TOTAL -

NOTES:

TICKET # 2536

10/11/2017 7:38:19 AM

Truck & Trailer
MICH 07

25.69 tn
25.69 tn
1794.34 tn









STANDBY INITIALS:













East Bay Cleanup

ENV1303 Contractors Daily Log : 27

Subject: Contractors Daily Report for 101217
Author: Anthony Bahnick

Date Created: 10.16.2017 10:29am

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.12.2017

Avg. Temp.

Fereinheight: 49.50

Weather: Rain

Wind

Conditions: Normal (0-20 mph)

General Install Grade Stakes, finish installation of geotextile fabric and gravel cover - Lot 1 - est.
Notes: 1,200 cyds of gravel cover installed

Import Gravel Cover - Permeable Ballast.

Parcel 6/7 - Install construction entrance wheel wash, move chain link fence panels,
clear/grub vegetation.

Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

SWPP 0.31 inches of rain recorded for the day - no off site discharges from Lot 1, Parcel 6/7 or
Observations: Parcel 2/3 - maintain periodic sweeping of streets adjacent to construction entrances to
mitigate track out.

Record Quantities of Each Bid Item Completed

B.l.17 -

Geotextile

Fabric, per

SY: 2,860.00

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101217.pdf

Form Created CC: Brad Coury, Project Manager

10.16.2017
10:29am






Customer :

Location: East Bay Parcels Cleanup - Olympia, WA

Work Description: Lot 1 - est. 1,200 cyds of gravel cover installed

San Diego: 2840 Adams Ave., Suite 301, CA 92116
14734 NE 95th Street WA 98052

Redmond:

Port of Olympia

619-280-3278
425-497-9896

Date:

Project Number:

Task Code:

Install Grade Stakes, finish installation of geotextile fabric and gravel cover -

Business Line:

Import Gravel Cover - Permeable Ballast.

Parcel 6/7 - Install construction entrance wheel wash, move chain link fence

panels, clear/grub vegetation.

Daily Work Report

Page 1 of 1
Thursday, October 12, 2017
040-099-01

Customer PO/Proj #:

ENV1303 /2017-1019

Remediation

Prevailing Wage: Yes

Job Status: In Progress

Position c:::s: EEInit.| In out In out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 8:30 | 14:30 6:00
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

tem# | uom | ary 10EI Equipment ::f:: ”::;/ tem# | uom | ary Rental Equipment g‘f’r':: “:g;/

7008 1 Dump truck > 10 CYD | Seattle 5015 | Month End loader with forks Seattle
5008 1 Excavator 37k/lbs Seattle 7021 | Month| 1 2,000 water truck Seattle
6012 1 Equipment Trailer Seattle 6014 | Month | 2 Trailer, Office Seattle
5002 1 | BACKHOE 580 OR EQUIV |Seattle 3004 [ Month| 1 CONTAINER INTERMODAL OR CONNEX 20" | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jumping Jack Seattle 1572 | Month| 1 PORTABLE TOILET (INC SERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 6019 [ Month| 1 | TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle
7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 | PRESSURE WASHER UPTO 3K | Seattle Month| 1 ID 650 Dozer Seattle
Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO # Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
Acme Fuel CEN Fuel for Equipment Gal | 83.621
Acme Fuel CEN Fuel for Dodge 3500 Gal | 32.717
Black Lake Resources Deliver Permeable Ballast - Grand Mound Quarry tons | 634.40

Notes / Other Info:

Tony Bahnick worked off-site IOEI Office 8:30-14:30.

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE







CUSTOMER:
JOB NAME:

annD ARM -

CARRIER !

GROSS H
TARE
NET

e oae

CUSTOMER SIGN:
STANDBY TIME:

33635 - 10 Environmental & Infrastructure Inc

10057 - East Bay Parcels Cleanup

Alumnia Aua daffarcan € Marins NOir

42765 - Mmichaelis Trucking & Excavating LLC

88180 1b
36380 1b
51800 1b

DATE & TIME:

Nk PO # =

TRAILER #

NET TONS
DAILY TONS
JOB TOTAL

CORTREE

NOTES:

10/12/2017 7:56:39 AM

25.80 tn
111.01 tn
111,01 tn
























East Bay Cleanup

ENV1303 Contractors Daily Log : 28

Subject: Contractors Daily Report for 101317
Author: Anthony Bahnick

Date Created: 10.16.2017 10:39am

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.13.2017

Avg. Temp.

Fereinheight: 49.90

Weather: Scattered Showers

Wind

Conditions: Normal (0-20 mph)

General Excavate perimeter 12" cut - sidewalk and fence lines, Install geotextile fabric and gravel
Notes: cover - Parcel 6/7

Import Gravel Cover - Permeable Ballast.
Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

SWPP 0.11 inches of rain reported for the day - No off-site discharge from Lot 1 (completed),

Observations: Parcel 6/7 or Parcel 2/3. Maintain sweeping of roadways adjacent to construction entrances
to mitigate track out - keep truck on construction entrances / gravel cover on the sites as
much as possible.

Record Quantities of Each Bid ltem Completed

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101317.pdf

Form Created CC: Project Manager, Brad Coury

10.16.2017
10:39am



San Diego: 2840 Adams Ave., Suite 301, CA 92116
14734 NE 95th Street WA 98052

Redmond:

customer : Port of Olympla

619-280-3278
425-497-9896

Location: East Bay Parcels Cleanup - Olympia, WA

Excavate perimeter 12" cut - sidewalk and fence lines, Install geotextile

Work Description: fabric and gravel cover - Parcel 6/7
Import Gravel Cover - Permeable Ballast.

Date:
Project Number:
Customer PO/Proj #:

Task Code:

Business Line:

Daily Work Report

Page 1 of 1
Friday, October 13, 2017
040-099-01

ENV1303 /2017-1019

Remediation

Prevailing Wage: Yes

Job Status: In Progress

Position c::‘e's: EEInit.| In out In out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 10:00 | 13:00 3:00
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

tem# | uom | ary 10EI Equipment ::f:: ”::;/ tem# | uom | ary Rental Equipment 2;’;: “:;‘;/

7008 1 Dump truck > 10 CYD | Seattle 5015 | Month End loader with forks Seattle
5008 1 Excavator 37k/lbs Seattle 7021 | Month| 1 2,000 water truck Seattle
6012 1 Equipment Trailer Seattle 6014 | Month | 2 Trailer, Office Seattle
5002 1 | BACKHOE 580 OR EQUIV |Seattle 3004 [ Month| 1 CONTAINER INTERMODAL OR CONNEX 20" | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jumping Jack Seattle 1572 | Month| 1 PORTABLE TOILET (INC SERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 6019 [ Month| 1 | TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle
7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 | PRESSURE WASHER UPTO 3K | Seattle Month| 1 ID 650 Dozer Seattle
Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO # Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
Safeway WEX Fuel for Tony's Pickup GAL | 21.688
Black Lake Resources Deliver 2"-4" Quarry Spalls for Parcel 6/7 Construction Entrance tons | 61.10
Black Lake Resources Deliver Permeable Ballast - Grand Mound Quarry tons | 533.41

Notes / Other Info:

Tony Bahnick worked off-site IOEI Office.

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE




























East Bay Cleanup

ENV1303 Contractors Daily Log : 29

Subject: Contractors Daily Report for 10/16/17
Author: Anthony Bahnick

Date Created: 10.22.2017 06:52pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.16.2017

Avg. Temp.

Fereinheight: 54.50

Weather: Partly Cloudy

Wind

Conditions: Normal (0-20 mph)

General Continue excavating perimeter 12" cut - sidewalk and fence lines, Install geotextile fabric
Notes: and gravel cover - Parcel 6/7

Import Gravel Cover - Permeable Ballast.

Surveyors on site - conduct post-gravel cover survey at Lot 1
Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

Record Quantities of Each Bid Item Completed

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101617.pdf

Form Created CC: Brad Coury, Project Manager

10.22.2017
06:52pm



San Diego: 2840 Adams Ave., Suite 301, CA 92116
14734 NE 95th Street WA 98052

Redmond:

customer : Port of Olympla

Daily Work Report

619-280-3278
425-497-9896

Page 1 of 1
pate: Monday, October 16, 2017
Project Number: 040'099'01

Location: East Bay Parcels Cleanup - Olympia, WA

ENV1303 /2017-1019

Customer PO/Proj #:

Task Code:

Continue excavating perimeter 12" cut - sidewalk and fence lines, Install

Work Description: geotextile fabric and gravel cover - Parcel 6/7
Import Gravel Cover - Permeable Ballast.

Business Line: Remediation

Prevailing Wage: Yes

Surveyors on site - conduct post-gravel cover survey at Lot 1

Job Status: In Progress

Position c:d&els: EEInit.| In out In Out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 7:00 | 13:30 6:30
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

ttem# | uom [ ary 10EI Equipment oone ”::;/ item# | uom | arv Rental Equipment Home “::;/

7008 1 Dump truck > 10 CYD | Seattle 5015 | Month End loader with forks Seattle

5008 1 Excavator 37k/Ibs Seattle 7021 | Month| 1 2,000 water truck Seattle

6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle

5002 1 | BACKHOE 580 OR EQUIV |Seattle 3004 [ Month| 1 CONTAINER INTERMODAL OR CONNEX 20" | Seattle

1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle
1 Jumping Jack Seattle 1572 | Month| 1 PORTABLE TOILET (INC SERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 6019 [ Month| 1 | TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle
7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL Seattle
7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' Seattle
1207 1 | PRESSURE WASHER UPTO 3K | Seattle Month| 1 ID 650 Dozer Seattle
Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO# Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
Acme Fuel CEN Fuel for Wheel Loader GAL | 50.690
Acme Fuel CEN Fuel for Equipment GAL | 90.090
Bayview Lumber Cash 4x12 side boards for dump truck LS 1
Home Depot Cash Paper towels LS 1
NAPA Cash Fuel filters for backhoe, DEF, fuel treatment, grease LS 1.000
DAR Export Asphalt for Parcel 6/7 tons | 202.90
DAR Deliver Permeable Ballast - DAR tons | 281.68
Michaelis Trucking Operated Dump Truck Rental - Truck 7 (truck in shop for 3 of the 8.25 hours for today) Hrs 5.25
Michaelis Trucking Operated Dump Truck Rental - Truck 9 Hrs 8

Notes / Other Info:

Tony Bahnick worked off-site IOEI Office.

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

PRINTED NAME / TITLE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE





































East Bay Cleanup

ENV1303 Contractors Daily Log : 30

Subject: Contractors Report for 10/17/17
Author: Anthony Bahnick

Date Created: 10.22.2017 07:00pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.17.2017

Avg. Temp.

Fereinheight: 56.00

Weather: Scattered Showers

Wind

Conditions: Normal (0-20 mph)

General Continue excavating perimeter 12" cut - sidewalk and fence lines, Install geotextile fabric
Notes: and gravel cover - Parcel 6/7

Import Gravel Cover - Permeable Ballast.
Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

SWPP 0.15 inches of rain recorded for today - no off-site discharges - maintain sweeping of
Observations: roadways adjacent to construction entrances to mitigate track out.

Record Quantities of Each Bid ltem Completed

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101717.pdf

Form Created CC: Brad Coury, Project Manager

10.22.2017
07:00pm



Customer :

Location: East Bay Parcels Cleanup - Olympia, WA

Work Description: geotextile fabric and gravel cover - Parcel 6/7

San Diego: 2840 Adams Ave., Suite 301, CA 92116

Redmond: 14734 NE

Port of Olympia

619-280-3278

95th Street WA 98052 425-497-9896

Date:

Project Number:

Task Code:

Continue excavating perimeter 12" cut - sidewalk and fence lines, Install

Import Gravel Cover - Permeable Ballast.

Daily Work Report

Page 1 of 1
Tuesday, October 17, 2017
040-099-01

Customer PO/Proj #:

ENV1303 / 2017-1019

Business Line:

Remediation

Prevailing Wage: Yes

Job Status: In Progress

Position C::els: EEInit.[ In out In Out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

em# | uom | arv 10E1 Equipment tome | Unixs/ | tem# [ vom | arv Rental Equipment N

7008 1 Dump truck > 10 CYD | Seattle 5015 | Month| 1 End loader with forks Seattle

5008 1 Excavator 37k/lbs Seattle 7021 | Month| 1 2,000 water truck Seattle

6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle

5002 1 | BACKHOE 580 OR EQUIV |Seattle 3004 |Month| 1 CONTAINER INTERMODAL OR CONNEX 20" | Seattle
1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle

1 Jumping Jack Seattle 1572 | Month| 1 | PORTABLE TOILET (INCSERVICE, WASH BASIN) [ Seattle
1 Plate compactor Seattle 6019 | Month| 1 [ TRAILERWATER BUFFALO UPTO 5006 W/PUMP | Seattle

7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL | Seattle

7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' | Seattle
1207 1 | PRESSURE WASHER UPTO 3K [ Seattle Month| 1 JD 650 Dozer Seattle

Seattle Week [ 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO# Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
Acme Fuel CEN Fuel for IOEI Dump Truck Gal | 30.298
ACF West Reineforced 6 mil poly sheeting - cover stockpiles/disturbed soil at Parcel 9 Roll 1
Black Lake Resources Deliver 1-1/4" Permeable Ballast - Tumwater tons | 236.09
DAR Deliver Permeable Ballast - DAR tons | 609.20
DAR Backhaul Asphalt for Parcel 6/7 tons | 77.34
Michaelis Trucking Operated Dump Truck Rental - 2 trucks Hrs 16.50
House Brothers Operated Dump Truck Rental - 1 truck Hrs 8.50

Notes / Other Info:

Tony Bahnick worked off-site IOEI Office.

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE
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East Bay Cleanup

ENV1303 Contractors Daily Log : 31

Subject: Contractors Daily Report for 10/18/17
Author: Anthony Bahnick

Date Created: 10.22.2017 07:06pm

INSPECTOR'S DAILY JOURNAL
Journal Entry

For: 10.18.2017

Avg. Temp.

Fereinheight: 52.80

Weather: Rain

Wind

Conditions: Normal (0-20 mph)

General Install geotextile fabric and gravel cover - Parcel 6/7 -
Notes:

Surveyors on site - conduct Pre-Gravel cover survey Parcel 6/7
Import Gravel Cover - Permeable Ballast.

Prep sites for heavy rain - cover asphalt pile and soil/debris pile with plastic sheeting at
Parcel 9, cover all disturbed soil areas outside of soil berm adjacent to Chestnut Street with
plastic sheeting.

Comments related to environmental protection issues revealed upon site observations pertinent to SWPPP.

SWPP
Observations: NO SWPP Protection Issues Observed

SWPP 2.06 Inches of rain recorded for the day - No off site discharges - sweep roadways adjacent
Observations: to construction entrances to mitigate track out.
Vacuum sweeper operated on haul routes / roadways in the vicinity of the Parcels during the
afternoon.
Record Quantities of Each Bid Item Completed

Attached
Files: 10 Daily - East Bay Parcels Cleanup - 101817.pdf

Form Created CC: Brad Coury, Project Manager

10.22.2017
07:06pm






San Diego: 2840 Adams Ave., Suite 301, CA 92116
14734 NE 95th Street WA 98052

Redmond:

customer : Port of Olympia

619-280-3278
425-497-9896

Date:

Page

Daily Work Report

1 of 1

: Wednesday, October 18, 2017

Project Number:

Location : East Bay Parcels Cleanup - Olympia, WA

Customer PO/Proj #:

040-099-01

ENV1303 / 2017-1019

Task Code:

Install geotextile fabric and gravel cover - Parcel 6/7 - Surveyors on site -

Work Description:

conduct Pre-Gravel cover survey Parcel 6/7

Business Line:

Import Gravel Cover - Permeable Ballast.

Prep sites for heavy rain - cover asphalt pile and soil/debris pile with plastic
sheeting at Parcel 9, cover all disturbed soil areas outside of soil berm
adjacent to Chestnut Street with plastic sheeting.

Remediation

Wage: Yes

Job Status: In Progress

Position C::els: EEInit.| In out In out | Total Hours
EO Alvin Perschon 7:00 | 15:00 8:00
EO Elijah Perschon 7:00 | 15:00 8:00
AM Tony Bahnick 7:00 | 15:00 8:00
LA Tyler O'Neal 7:00 | 15:00 8:00
DR Tyler O'Neal
LA Riley Brunner 7:00 | 15:00 8:00
DR Riley Brunner
FS Gabe Smith 7:00 | 15:00 8:00

tem# | uom | arv 0EI Equipment pome | s/ || wem# | uom [ arv Rental Equipment e

7008 1 Dump truck >10 CYD [ Seattle 5015 | Month| 1 End loader with forks Seattle

5008 1 Excavator 37k/Ibs Seattle 7021 | Month| 1 2,000 water truck Seattle

6012 1 Equipment Trailer Seattle 6014 | Month| 2 Trailer, Office Seattle

5002 1 | BACKHOE 580 OR EQUIV | Seattle 3004 | Month| 1 CONTAINER INTERMODAL OR CONNEX 20' | Seattle

1308 1 Pump, Trash Seattle 1516 | Month| 1 Generator - 70kw Seattle

1 Jumping Jack Seattle 1572 | Month| 1 PORTABLE TOILET (INC SERVICE, WASH BASIN) | Seattle
1 Plate compactor Seattle 6019 [ Month| 1 | TRAILERWATERBUFFALO UPTO 500G W/PUMP | Seattle

7010 1 TRUCK GEAR <1 TON Seattle 3015 DAY 1 STORAGE TANK 20,000GL | Seattle

7012 1 TRUCK GEAR 1 TON Seattle Month| 8 Steel Road Plates - 10'x8' | Seattle

1207 1 [ PRESSURE WASHER UPTO 3K | Seattle Month| 1 JD 650 Dozer Seattle

Seattle Week | 1 HD Brush Cutter Seattle
Seattle
Seattle
Vendor PO # Outside Services - (Manifest #s, Disposal, Subcontractor info etc.) uom ary
Acme Euel CFN Fuel for Equipment Gal | 60.731
Safeway WEX Fuel for Tony's Pickup Gal 15
Home Depot Cash electric sump pump ea 1
Best Parking Lot Cleaning Operated vacuum street sweeper + off-site disposal Hrs | 5.50
Black Lake Resources Deliver 1-1/4" Permeable Ballast - Tumwater tons | 118.32
DAR Permeable Ballast - DAR tons | 915.15
DAR Operated Dump Truck Rental - 1 truck Hrs 3.00
T.L. Burns Operated Dump Truck Rental - 1 truck Hrs 9.00
Michaelis Trucking Operated Dump Truck Rental - 2 trucks Hrs 15.50
House Brothers Operated Dump Truck Rental - 1 truck Hrs 7.50

Notes / Other Info:

ACKNOWLEDGEMENT

IOEI REP SIGNATURE

CUSTOMER REPRESENTATIVE SIGNATURE

PRINTED NAME / TITLE

PRINTED NAME / TITLE
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