Myers, Dale - TCP (ECY)

From: Halah Voges <hvoges@anchorgea.com>

Sent: Friday, September 2, 2022 3:21 PM

To: Myers, Dale - TCP (ECY)

Cc: Johnson, Scott D.; Nathan Soccorsy; Gavin Casson
Subject: Carson Cleaners August 2022 Project Update
Attachments: Carson Cleaners_Schedule Extension_2022.09.02.pdf
Hi Dale,

At your request, this email provides a brief progress update on field work implementation for the Carson Cleaners Site.
Below is a summary of progress during August 2022:

Summary of Actions completed during August 2022:

e On behalf of Tahn Associates, please find the attached Schedule Extension Request for your review and
consideration. The Schedule Extension Request also includes a revised schedule outlining the installation and
monitoring activities throughout the remainder of 2022 through 2023.

e Anchor QEA has scheduled the installation of monitoring wells and complete the proposed soil borings to begin
in November 2022. Anchor QEA attempted to schedule drilling sooner with other drilling firms, but there is
limited availability throughout the industry.

Summary of Problems:
e Heavy construction in the area presented significant challenges and delays in approval of the ROW Permit.
e Heavy construction in the area has the potential to delay installation and monitoring activities throughout the
upcoming year.

Schedule Implications:
e Given the significant delays in drilling, it is not feasible to complete four quarters of monitoring by the original
deadline of October 15, 2022. As mentioned above, a Schedule Extension Request has been included with this
progress update for your consideration.

Please let us know if you have any questions.

Halah M. Voges, P.E.
Principal Engineer

ANCHOR QEA, LLC
1201 3rd Avenue, Suite 2600
Seattle, WA 98101
T 206.287.9130
D 206.903.3303
C 206.462.9572
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Please consider the environment before printing this email.






