Myers, Dale - TCP (ECY)

From: Halah Voges <hvoges@anchorgea.com>

Sent: Friday, March 4, 2022 1:09 PM

To: Myers, Dale - TCP (ECY)

Cc: Johnson, Scott D.; Gavin Casson; Nathan Soccorsy
Subject: Carson Cleaners Site - February 2022 Project Update

THIS EMAIL ORIGINATED FROM OUTSIDE THE WASHINGTON STATE EMAIL SYSTEM - Take caution not
to open attachments or links unless you know the sender AND were expecting the attachment or the link

Hi Dale,

At your request, this email provides a brief progress update on field work implementation for the Carson Cleaners Site.
Below is a summary of progress during February 2022:

Summary of Actions completed during February 2022:
e The street use right-of-way (ROW) permit application was submitted on December 22, 2021 and is still pending
approval.
e Access agreements are all complete.
e The Carson Cleaners property owners have granted access to use the southern parking lot for IDW storage.
Summary of Problems:
e Heavy construction in the area has presented more challenges and additional revisions to the Traffic Control
Plan were necessary. Drilling has been postponed until the ROW permit has been approved and finalized.
Schedule Implications:
e Drilling was scheduled to begin on February 28, 2022. However, the ROW permit was not approved on time.
e Once the ROW permit is approved, we will reschedule drilling and move forward with the RIWP
implementation.
e With the delay of drilling, the time between quarterly sampling events may become too compressed and a
schedule extension may be requested. Once drilling is rescheduled, we will reach out to you to discuss and may
seek an extension to complete four quarters of groundwater monitoring, per the RIWP.

Please let us know if you have any questions.

Halah M. Voges, P.E.
Principal Engineer

ANCHOR QEA, LLC
1201 3rd Avenue, Suite 2600
Seattle, WA 98101
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D 206.903.3303
C 206.462.9572
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