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CONSULTING

February 17, 2026

Vance Atkins

Washington State Department of Ecology

Northwest Regional Office - Toxics Cleanup Program
15700 Dayton Avenue North

Shoreline, Washington 98133

RE:

PROGRESS REPORT NO. 16 - JANUARY 2026
MFRT SITE - REMEDIAL INVESTIGATION
ISSAQUAH, WASHINGTON

AGREEMENT NO. OTGP-2025-ISSAQU-00085

FARALLON PN: 821-010

Dear Vance Atkins:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report to document work
performed for the Memorial Field (MF) and Rainier Trail (RT) Site in the Lower Issaquah Valley,
Washington. This progress report summarizes work performed between December 27, 2025 and
January 30, 2026 under One Time Grant Program Agreement No. OTGP-2025-Issaqu-00085
(Grant Agreement) between the Washington State Department of Ecology (Ecology) and the City
of Issaquah (the City).

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD

This progress report includes costs incurred by the City between December 27, 2025 and January
30, 2026. Work conducted under the Grant Agreement scope included:

Coordination with Ecology and Potentially Liable Persons (PLPs) regarding remedial
investigation activities under the Agreed Order.

Coordination for progress reporting and cost submittals to Ecology.

Preparation and coordination for implementing the Remedial Investigation Work Plan
(RIWP), including access, contractor, and PLP coordination.

Completing remedial investigation activities in accordance with the RIWP, including
performing the first semi-annual groundwater monitoring event, gauging monitoring wells,
and surveying newly installed monitoring wells.

Preparation of updated data tables and figures with results from soil sampling and drafting
boring logs from completed remedial investigation activities.

Coordination with Ecology, PLPs, and Washington State Department of Health and review
of shallow soil analytical results.
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CHANGES IN KEY PERSONNEL

There were no changes in key personnel.

DEVIATIONS FROM APPROVED SCOPE OF WORK
There were no deviations from the approved scope of work.

SCHEDULE

No significant deviations from the project schedule were identified. An updated project schedule
is attached.

SAMPLING PERFORMED, RESULTS, DATA VALIDATION

Groundwater samples were collected from existing and newly installed monitoring wells in
accordance with the RIWP. Groundwater analytical results will be provided to Ecology via email
after final analytical results are available and tabulated.

Soil samples will be collected from borings advanced within the Ecology-approved locations
proximate to prior hand auger sample locations on February 17-19, 2026. Soil analytical results
will be provided to Ecology via email after final results are available and tabulated.

PLANNED OR ANTICIPATED WORK FOR NEXT REPORTING PERIOD

Work planned for the next reporting period includes:

e Perform remedial investigation activities in accordance with the final RIWP.
o Tabulate analytical results, update figures, and draft boring logs for submittal to Ecology.
e Prepare Remedial Investigation Report outline for submittal to Ecology.

PUBLIC OR REGULATORY COMMUNICATION

e Routine communications with Ecology and PLPs regarding ongoing or planned work
occurred during the performance period.
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CLOSING
Farallon trusts that this progress report addresses the reporting requirements for the Grant
Agreement. If you have any questions, please do not hesitate to contact the undersigned at (425)
295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Eric F. Buer L.G., L.H.G. Sarah Snyder, L.G.
Principal Hydrogeologist Senior Geologist

cc: Emily Moon, Julie Wartes, Matt Ellis, and Christen Boyd, City of Issaquah
Tisha Pagalilauan, Cascadia Law Group PLLC

Attachments: Preliminary Remedial Investigation Schedule
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MFRT Site - Preliminary Remedial Investigation Schedule

Draft - Issued for Agency Review

Task Name

Finish

Schedule Notes

% Complete

Status
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Current Date: 02/17/26 02/17/26 |
= Grant Execution 01/27/25 02/26/25 100% Complete —
Final Grant Execution 01/27/25 01/27/25 100% 5
G
Submit Previous Costs 01/28/25 02/26/25 100% ——— COl
=| AO Execution 01/21/25 02/25/25 100% Complete f——— Ecology
City Council Meeting 01/21/25 01/21/25 100% o COl
EFR Board Meeting 02/13/25 02/13/25 100% o EFR
Final AO Execution 02/25/25 02/25/25 100% D;Ecology
- R 1o0% = ———arsper | | | | | | L | [ [ [ 1 [ [ 1 [ [ ]
Draft Qutline 02/26/25 03/04/25 100% Complete 51
+
Draft Annotated Outline 03/05/25 03/20/25 PLP Extension - Original Schedule 3/13/25 100% Complete l:'_l
+
Ecology Review of Annotated Outline 03/21/25 04/16/25 Ecology Extension - Original Schedule 4/3/25 100% Complete l:'_l
Submit Existing Boring Logs to Ecology 03/28/25 03/28/25 100% Complete o
Agency Review Draft RIWP 04/17/25 06/15/25 100% Complete ——————
Past EIM Data to EIM Coordinator 02/26/25 04/16/25 Completed ahead of schedule. 100% Complete ———
Ecology Review 06/16/25 07/30/25 100% Complete —
Right-of-way Permit Application Submittal to COI 07/31/25 10/10/25 100% Complete e —
+
Right-of-way Permit Application Due to EAGL 10/11/25 10/17/25 100% Complete =]
Final RIWP 07/31/25 09/09/25 Original schedule during Labor Day weekend 100% Complete 1
| Remedial Investigation 09/29/25 09/11/26 63% In Progress ‘ ‘ ‘ ‘ ‘ 1‘( ; ; : : : : == : : ; q Sar}ah Snyd%r ‘ ‘ ‘ ‘ ‘ ‘ ‘
Shallow Soil Investigation 11/05/25 11/05/25 100% Complete D?
B
Lab TAT for Shallow Soil Sampling 11/06/25 11/20/25 100% Complete :"I
&
Ecology Coordination for MFRT Source Area Borings 11/21/25 02/12/26 100% Complete —————————
Salmon Days - No RI Activities at MFRT Site 09/29/25 10/06/25 100% Complete 2
Source Area Borings 02/17/26 02/19/26 Concurrent with IVES Borings 0% In Progress L
Shallow Monitoring Well Installation 11/17/25 12/23/25 Drilling Kickoff at MFRT on 11/17/25 100% Complete l:'_l
3
Lab TAT for Drilling Activities 12/24/25 01/07/26 100% Complete ]
&
Lab Reports Due to EAGL 01/08/26 01/08/26 100% Complete o
Draft Boring Logs, Tables, and Figures Due to EAGL 02/20/26 03/06/26 0% In Progress
Monitoring Well Development 01/12/26 01/16/26 100% Complete =]
Groundwater Sampling Event 01/26/26 02/13/26 100% Complete =l
Lab TAT for Groundwater Samples 02/14/26 02/28/26 0% In Progress C L
Lab Reports Due to EAGL 03/01/26 03/01/26 0% i
Groundwater Sampling Event 07/13/26 07/28/26 0% 1
Lab TAT for Groundwater Samples 07/29/26 08/12/26 0% q
+
Lab Reports Due to EAGL 08/13/26 08/13/26 0%
IDW Manifests Due to EAGL 07/29/26 09/11/26 0% |
= Remedial Investigation Report 09/10/25 04/09/27 0% In Progress J I I I I I I ] ] <] Sarah Snyder
Draft Rl Outline 09/10/25 09/16/25 Under Revision 0% In Progress
Draft Annotated Outline 09/10/25 03/08/26 0%
Agency Review Draft 07/29/26 09/11/26 0% : 1
+
Ecology Review 09/12/26 10/26/26 0% L
Public Review Draft 10/27/26 12/10/26 0% q
+
Public Comment Period 12/11/26 01/24/27 0% q
+
Final Rl Report 01/25/27 03/10/27 0% i "
EIM Data Submittal 03/11/27 04/09/27 ‘ ‘ E |
~| Feasibility Study 10/27/26 06/29/27 0% Not Started ‘ ‘ ‘ J
Draft FS Outline 10/27/26 11/02/26 0% 1
+
Draft Annotated Outline 11/03/26 11/16/26 0% 1
+
Agency Review Draft 11/17/26 12/31/26 0% 1
1
Ecology Review 01/01/27 02/14/27 0% 1
+
Public Review Draft 02/15/27 03/31/27 0% : :
1
Public Comment Period 04/01/27 05/15/27 0% f L
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Task Name Finish Schedule Notes % Complete Status Q2

May Jun Jul

Final FS Report 05/16/27 06/29/27 0%
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