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August 7, 2024 
 
 
Cliff Nale 
Toxics Cleanup Program 
Department of Ecology 
Northwest Regional Office 
P.O. Box 330316 
Shoreline, Washington 98133 
 
Re:  Duwamish Marine Center Agreed Order No. DE 8072 

Progress Report:  Reporting Period July 2024 
 
Dear Cliff: 
 
This progress report summarizes the activities performed in July 2024 in fulfillment of Agreed 
Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress 
report provides a summary of the work performed, deviations from the scope of work, 
laboratory analyses, and work anticipated during the following reporting period. Progress 
Reports will be submitted monthly, consistent with the requirements of the Agreed Order. 
 

1. Activities Conducted During Reporting Period 
The following activities were conducted during the reporting period: 

 May 2024 groundwater data were provided to Ecology on July 16th. 

 Ecology comments on the draft work plan to outline proposed sampling efforts to 
address upland source control related to debris located on the shoreline of the Lower 
Duwamish Waterway were received on July 2nd. 

 A call with Ecology occurred on July 22nd to discuss draft work plan comments. 

 

2. Sampling, Testing, and Other Received Information 
None. 
 

3. Deviations from Scope of Work, Schedule, or Deliverables 
None. 
 

4. Contacts with Representatives from Local Community, Public Interest Groups, 
Press, and Federal, State, or Tribal Governments 
None. 
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5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope 
of Work Objectives 
None. 
 

6. Changes in Key Personnel 
None. 

 
7.  Activities and Deliverables Planned for Next Reporting Period 

 Begin revising work plan to address Ecology comments. 

 

Please contact me if you have questions about any of the information contained in this Progress 
Report. 

 
Sincerely, 
CRETE CONSULTING INCORPORATED, PC 

 
Grant Hainsworth, P.E. 

Principal, Senior Project Manager 
 
cc:  Alexandra Kleeman, Hillis Clark Martin & Peterson P.S. 
  Clint Harris, Duwamish Marine Center, Inc.  


