
CRETE Consulting Incorporated 

16300 Christensen Road, Suite 214 

Tukwila, WA  98188   

 

 

April 10, 2025 

 

 

 

Cliff Nale 

Toxics Cleanup Program 

Department of Ecology 

Northwest Regional Office 

P.O. Box 330316 

Shoreline, Washington 98133 

 

Re: Duwamish Marine Center Agreed Order No. DE 8072 

Progress Report:  Reporting Period March 2025 

 

Dear Cliff: 

 

This progress report summarizes the activities performed in March 2025 in fulfillment of Agreed 

Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress 

report provides a summary of the work performed, deviations from the scope of work, 

laboratory analyses, and work anticipated during the following reporting period. Progress 

Reports will be submitted monthly, consistent with the requirements of the Agreed Order. 

 

1. Activities Conducted During Reporting Period 

The following activities were conducted during the reporting period: 

• The Remedial Investigation Report was submitted on March 31, 2025.  

 

2. Sampling, Testing, and Other Received Information 

None. 

 

3. Deviations from Scope of Work, Schedule, or Deliverables 

None. 

 

4. Contacts with Representatives from Local Community, Public Interest Groups, 

Press, and Federal, State, or Tribal Governments 

None. 

 

5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope 

of Work Objectives 
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• LDWG Phase 2 Middle Reach Sediment Data was made publicly available on March 10, 

2025.  

6. Changes in Key Personnel 

None. 

 

7.  Activities and Deliverables Planned for Next Reporting Period 

• Expect Agency review and comments of the draft RI in April. If a revision is required, the 

time line will depend on when comments are received and the extent; revision would 

like occur in May.  

 

Please contact me if you have questions about any of the information contained in this Progress 

Report. 

 

Sincerely, 

CRETE CONSULTING INCORPORATED, PC 

 
Grant Hainsworth, P.E. 

Principal, Senior Project Manager 

 

cc: Clint Harris, Duwamish Marine Center, Inc.  


