20 Bellwether Way, Suite 101 ANCHOR
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January 15, 2026

Ryan Gardiner, Site Manager

Washington State Department of Ecology

Toxics Cleanup Program, Northwest Region Office
PO Box 330316

Shoreline, Washington 98133-9716

Re: Quarterly Site Progress Report No. 4 — January 2026
Ecology Agreed Order No. DE 22379
City of Anacortes

Dear Ryan:

Anchor QEA prepared this Quarterly Progress Report on behalf of the City of Anacortes (City). This report
documents the activities conducted during the months of October through December 2025 in
connection with the A Avenue Landfill Site generally located in the vicinity of A Avenue and 37th Street in
Anacortes, Washington (Site). Remedial activities are being performed at the Site in accordance with an
Agreed Order (AO) issued by the Washington State Department of Ecology (Ecology) on February 7, 2025
(No. DE 22379). Anchor QEA prepared this Quarterly Progress Report in accordance with the
requirements in Section VII.C of the AO.

This Quarterly Progress Report provides a summary of the following:

e Activities that have taken place during the previous quarter (i.e., the reporting period; October
through December 2025)

e Results of sampling, tests, and other data received, including a description of any sample
results that deviate from the norm and all final validated data received during the previous
quarter (if not previously submitted to Ecology)

e Deviations from the scope of work and schedule, including a detailed description of any
deviations from required tasks not otherwise documented in project plans or amendment
requests, as well as any planned deviations in the upcoming quarter

e For any deviations in schedule, a plan for recovering lost time and maintaining compliance
with the schedule

e Alist of planned activities for the upcoming quarter (January through March 2026)
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Actions Taken During the Reporting Period
The following actions were taken by Anchor QEA on behalf of the City during the reporting period

and are relevant to activities being performed at the Site under the AO:

e On October 14, 2025, submitted the July-September 2025 Quarterly Progress Report to
Ecology.

e On November 19, 2025, met with Ecology to discuss Ecology’s comments on the Draft
Remedial Investigation Work Plan (RIWP) and associated Sampling and Quality Assurance
Project Plan (SQAPP).

e On December 22, 2025, submitted the revised RIWP and SQAPP to Ecology.

Results of Sampling, Tests, and Other Data Received

No sampling or test results were received during the reporting period.

Deviations from Required Tasks, the Scope of Work, or Schedule
There were no deviations from the scope of work or schedule during this reporting period, and none
are planned in the upcoming quarter.

Planned Activities for January through March 2026
Anchor QEA anticipates the following activities will occur during the next reporting period:

e Finalization of the Revised RIWP and SQAPP.
e Initial planning for Rl activities.

If you have any questions, please contact me at (360) 715-2708 or jfitts@anchorgea.com.

Sincerely,

Julia Fitts, L.G.
Anchor QEA

cc: Logan Lee, City of Anacortes
Jonn Lunsford, City of Anacortes
Darcy Swetnam, City of Anacortes
Ken Lederman, McCullough Hill Leary, PS
Rebecca Desrosiers, PE, Anchor QEA
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