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May 15, 2026 
 
Vance Atkins 
Washington State Department of Ecology 
Northwest Regional Office – Toxics Cleanup Program 
15700 Dayton Avenue North 
Shoreline, Washington 98133 

RE: PROGRESS REPORT NO. 19 – APRIL 2026 
MFRT SITE – REMEDIAL INVESTIGATION 
ISSAQUAH, WASHINGTON 
AGREEMENT NO. OTGP-2025-ISSAQU-00085 
FARALLON PN: 821-010 

Dear Vance Atkins: 

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report to document work 
performed for the Memorial Field (MF) and Rainier Trail (RT) Site in the Lower Issaquah Valley, 
Washington. This progress report summarizes work performed between March 28, 2026 and April 
24, 2026 under One Time Grant Program Agreement No. OTGP-2025-Issaqu-00085 (Grant 
Agreement) between the Washington State Department of Ecology (Ecology) and the City of 
Issaquah (the City). 

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD 

This progress report includes costs incurred by the City between March 27, 2026 and April 24, 
2026. Work conducted under the Grant Agreement scope included:  

• Coordination with Ecology and Potentially Liable Persons (PLPs) regarding remedial 
investigation activities under the Agreed Order. 

• Coordination for progress reporting and cost submittals to Ecology. 

• Waste characterization, transport, and disposal of investigation-derived waste generated 
during remedial investigation activities. 

• Budget review and prepare draft grant amendment for submittal to Ecology. 

• Preparation of updated data tables and figures with results from completed remedial 
investigation activities. 

• Revise draft boring logs for submittal to Ecology. 

CHANGES IN KEY PERSONNEL 

There were no changes in key personnel. 
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DEVIATIONS FROM APPROVED SCOPE OF WORK  
There were no deviations from the approved scope of work. 

SCHEDULE 

No significant deviations from the project schedule were identified. An updated project schedule 
is attached.  

SAMPLING PERFORMED, RESULTS, DATA VALIDATION  

Soil samples were collected from drums containing investigation-derived waste and analyzed for 
Resource Conservation Recovery Act (RCRA) metals for waste profiling purposes. No other 
sampling was performed during the performance period. 

PLANNED OR ANTICIPATED WORK FOR NEXT REPORTING PERIOD 

Work planned for the next reporting period includes: 

• Review analytical results summary tables, updated figures, and draft boring logs for 
submittal to Ecology. 

• Prepare annotated Remedial Investigation Report outline for submittal to Ecology. 

• Coordination for submitting remedial investigation data to Ecology’s Environmental 
Information Management (EIM) database. 

PUBLIC OR REGULATORY COMMUNICATION  

• Routine communications with Ecology and PLPs regarding ongoing or planned work 
occurred during the performance period. 
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CLOSING 

Farallon trusts that this progress report addresses the reporting requirements for the Grant 
Agreement. If you have any questions, please do not hesitate to contact the undersigned at (425) 
295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 
 

 

 

Eric F. Buer L.G., L.H.G.  
Principal Hydrogeologist 

Sarah Snyder, L.G. 
Principal Geologist 

cc: Emily Moon, Julie Wartes, Matt Ellis, and Christen Boyd, City of Issaquah  
Tisha Pagalilauan, Cascadia Law Group PLLC 

 
Attachments: Preliminary Remedial Investigation Schedule 



��������	�
���	
���������	�	���
����	�������������	��
	������
�����	��������	�����	��	�

� !"�#�$%�#&'($)*"+�$,�- .�#/0�1213�14/54#6��-��78


