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MEMORANDUM 

Quarterly Progress Report No. 20 

DATE: September 10, 2026 

  

TO: Mr. Frank P. Winslow, LHG. 

Washington State Department of Ecology 

  

CC: Mr. Brendan Lawrence, Onni 106th Ave Bellevue LLC 

Ms. Lorina Crain, Onni 106th Ave Bellevue LLC  

Mr. John Houlihan, Houlihan Law PC 

Mr. JT Cooke, Houlihan Law PC 

  

FROM: Mr. Laithan Briant, Senior Environmental Engineer 

Ms. Ruth Otteman, Senior Geologist 

  

RE: Quarterly Progress Report No. 20 for E-VCP No. XN0011 

Onni 106th Ave Bellevue LLC 

606 and 620 106th Avenue NE 

Bellevue, Washington 98004 

CSID 14996 

FSID 73977 

  

TRC Project Number: 462297 

 

TRC Environmental Corporation (TRC) has prepared this Quarterly Progress Report (QPR) on behalf of 

Onni 106th Ave Bellevue LLC (Onni) and in compliance with the reporting requirements under the 

Expedited Voluntary Cleanup Program (E-VCP) for the site located at 606 and 620 106th Avenue NE in 

Bellevue, Washington (Site). As required by the E-VCP, QPRs are to be submitted by Onni to the 

Washington State Department of Ecology (Ecology) by the 10th of the last month of each quarter, or the 

first working day thereafter if that date falls on a weekend.  

I. DESCRIPTION AND STATUS OF SITE CHARACTERIZATION OR CLEANUP WORK 

The following work was performed in the past quarter: 

 Site characterization activities occurred in June and July 2026 as part of the Contained-In 

Determination (CID) request.  

 Preparation for site redevelopment.   
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II. PENDING ECOLOGY OPINION REQUESTS 

The following is a list of pending and anticipated opinion requests to Ecology: 

 There are no current pending requests for opinion. 

 Opinion requests may be needed during remedial excavation activities, which are expected 

to begin in the 4th quarter of 2026. 

The following is a summary of dates and titles of documents submitted to Ecology for review in the last 

quarter: 

 QPR No. 19 was submitted to Ecology on June 4, 2026.  

III. PLANNED DOCUMENT SUBMITTALS / ECOLOGY OPINION REQUESTS 

The following is a summary of the type of documents and opinion requests planned for submittal to 

Ecology during the next quarter:  

 Submit QPR No. 21 (due by December 10, 2026). 

IV. SCHEDULE 

Building demolition and additional CID characterization was completed in June/July 2026, and pending 

permit conditions, the remedial excavation will begin sometime between the third and fourth quarters of 

2026.  

All dates are tentative and may be influenced on factors beyond Onni’s control. Variables such as the 

market conditions, the timing of Ecology’s review, the timing of City of Bellevue permit approvals, permit 

approvals by other agencies, and subcontractor availability, among other factors, ultimately influence the 

schedule.  

The general milestone schedule is outlined below. 

Milestone 
Initial  

Target Date 
Updated  

Target Date 

Submittal of Draft RI/FS/CAP 10/1/2021 10/1/2021 

Submittal of E-VCP Application 10/1/2021 10/1/2021 

Expedited VCP Acceptance 11/1/2021 11/1/2021 

Final No Further Action Likely Opinion 1/7/2022 12/15/2021 

Demolition 1/10/2022 
Completed 

Q2/2026 
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Milestone 
Initial  

Target Date 
Updated  

Target Date 

Additional CID Characterization and Request to Ecology 3/1/2022 
Completed 

Q3/2026 

Ecology Approval of CID 4/1/2022 
Completed Q3 

2026 

Commence Remedial Excavation 5/1/2022 
Late Q3–

Q4/2026 

Completion of Interim Remedial Action 8/1/2022 
Q4/2026–

Q1/2027  

Remedial Action Report 10/1/2022 Q2–Q3/2027 

Compliance Groundwater Monitoring TBD TBD 

Note: 
TBD To be determined 

Based on this schedule, it is anticipated that the remedial excavation field activities would begin sometime 

near the end of third quarter/beginning of four quarter of 2026 (late September/early October 2026).  

V. PROJECT TEAM 

 Ruth Otteman was added as Project Manager this past quarter. 

VI. SITE STATUS 

 No changes at the Site are anticipated that could affect the cleanup.  


