
July 14, 2020 

Dale Myers 

Washington State Department of Ecology 

Northwest Regional Office 

3190 160th Avenue SE 

Bellevue, WA 98008-5452 

Re: Progress Report No. 7 – July 2020 

Texaco Strickland Cleanup Site  

6808 196th Street SW, Lynnwood, Washington 

Agreed Order No. 14315 

Ecology PM – Dale Myers 

Project No. 180357 

Dear Dale: 

Aspect Consulting, LLC (Aspect) is pleased to provide Progress Report No. 7 on behalf of 

potentially liable persons (PLPs) Strickland Real Estate Holdings (SREH) and Chevron 

Environmental Management Company (CEMC), who are signatories to Washington State 

Department of Ecology (Ecology) Agreed Order (AO) #14315, effective September 10, 2018. The 

AO requires that the PLPs submit quarterly progress reports to Ecology until satisfaction of the 

Agreed Order.  

This Progress Report No. 7 is for the second quarter 2020 reporting period. 

Progress Made During the Reporting Period 
An agency review draft RIWP Addendum was submitted to Ecology for review on March 25, 2020 

(during the previous reporting period). Ecology provided comments on April 6, 2020, that were 

discussed in a technical meeting of Aspect, Ecology, CEMC, and Arcadis on April 23, 2020. A 

revised draft RIWP Addendum was submitted to Ecology on May 19, 2020; Ecology provided 

comments on May 26, 2020, and requested submittal of the Final RIWP Addendum, which was 

submitted on May 28, 2020. Ecology responded with their approval on June 1, 2020.  Records of 

this progress are attached. 

Sampling and/or Testing Reports Received 
No sampling and/or testing reports were received during the second quarter of 2020. 

Summary of Deviations 
No deviations from the AO or AO deliverables occurred during the second quarter of 2020. 

Contacts with Other Entities or Public 
During the second quarter of 2020, Aspect, CEMC, and Arcadis attended a technical meeting with 

Equilon Enterprises, LLC (Shell) and their consultant GHD Group on April 30, 2020. The purpose 
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of this meeting was to discuss the potential comingling of both the Jiffy Lube release at the Texaco 

Strickland Site as well as the potential comingling from an upgradient release at the 68th Center 

Site. During this meeting, the parties agreed to share preliminary investigation results from the 

respective Sites. The Texaco Strickland Site will rely on Shell/GHD’s characterization of soil and 

groundwater quality in 196th Street SW right of way (ROW) to respond to Ecology’s comments on 

upgradient delineation at the Texaco Strickland Site, and as outlined in the Final RIWP Addendum. 

Access agreements for the two neighboring properties necessary to perform the investigation work 

outlined in Final RIWP Addendum were executed. The access agreement with Nelson Investments, 

LLC, which owns the property to the west, was executed on June 25, 2020. The access agreement 

with Anne Marie Kriedler, who owns the property to the south, was executed on June 30, 2020.  

No additional contacts with other entities or public occurred during the second quarter of 2020. 

Potential Problems and Suggested Solutions 
No potential problems are anticipated for third quarter 2020 activities. 

Changes in Key Personnel 
No changes in key personnel occurred during the second quarter of 2020. 

Activities Planned for the Next Reporting Period 

• Begin RIWP Addendum implementation, including:

o Advancing soil borings

o Constructing and developing monitoring wells

o Conducting the first round of groundwater sampling

o Performing soil gas sampling

• Resume bi-monthly AO progress reporting to Ecology during implementation.

• Evaluate an interim action to treat or remove the light non-aqueous phase liquid (LNAPL)

at the Site. After the PLPs complete this evaluation, a schedule to submit an Interim Action

Work Plan will provided to Ecology, as requested in the June 1, 2020 email (Attachment 2).

The next quarterly progress report will be submitted on or before October 15, 2020.  

If you have any questions concerning this progress report, please contact me at 206-780-7746. 
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Sincerely, 

Aspect consulting, LLC 

 

 

 

 

 

Adam Griffin, PE    Andrew Yonkofski, LHG 

Associate Engineer    Project Hydrogeologist 

agriffin@aspectconsulting.com  ayonkofski@aspectconsulting.com 

 

Attachments: 

Attachment 1 – Revised Agency Review Draft RIWP Addendum Transmittal Email to Ecology 

Attachment 2 – Final RIWP Addendum Transmittal Email to Ecology and Ecology Approval 

 

cc:  Ryan Megenity – Rainier Property Management Co. LLC 

Doug Steding – Northwest Resource Law PLLC 

Dan Whitaker – Dan Whitaker Consulting 

Tom Strickland – Strickland Real Estate Holdings 

James Kiernan – CEMC 

Jon-Erik Magnus – Rogers Joseph O’Donnell PLLC 

Robert Goodman – Rogers Joseph O’Donnell PLLC 

Eric Epple – Arcadis 

Christopher Dotson – Arcadis  
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ATTACHMENT 1 

Revised Agency Review Draft RIWP 
Addendum Transmittal Email to Ecology
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Andrew Yonkofski

From: Myers, Dale - TCP (ECY) <DAMY461@ECY.WA.GOV>
Sent: Wednesday, May 20, 2020 5:51 AM
To: Andrew Yonkofski; Adam Griffin
Cc: Myers, Dale - TCP (ECY)
Subject: RE: Texaco Strickland Site - RIWP Addendum - Revised Agency Review Draft

Thank you Adam and Andrew 
Ecology will review and get back to you as soon as possible 
Dale 
 

From: Andrew Yonkofski [mailto:ayonkofski@aspectconsulting.com]  
Sent: Tuesday, May 19, 2020 5:56 PM 
To: Myers, Dale ‐ TCP (ECY) <DAMY461@ECY.WA.GOV> 
Cc: TySchreiner@KennedyJenks.com; Julia Schwarz <JuliaSchwarz@kennedyjenks.com>; Ryan Megenity 
<ryan@rpmcousa.com>; Douglas Steding <dsteding@nwresourcelaw.com>; Dan Whitaker Consulting 
<dan@danwhitakerconsulting.com>; Kiernan, James <JKiernan@chevron.com>; Jon‐Erik Magnus <JMagnus@rjo.com>; 
Robert C. Goodman <RGoodman@rjo.com>; Dotson, Christopher <christopher.dotson@arcadis.com>; Epple, Eric 
<eric.epple@arcadis.com>; Adam Griffin <agriffin@aspectconsulting.com> 
Subject: Texaco Strickland Site ‐ RIWP Addendum ‐ Revised Agency Review Draft 
 

THIS EMAIL ORIGINATED FROM OUTSIDE THE WASHINGTON STATE EMAIL SYSTEM - Take caution not 
to open attachments or links unless you know the sender AND were expecting the attachment or the link 

Good afternoon, Dale,  
 
We have revised the Remedial Investigation Work Plan Addendum based on the comments you provided on April 6th and 
in our subsequent technical meeting on April 23rd. If you approve of this RIWP Addendum, we will finalize it and begin 
implementation.  
 
The Revised Agency Review Draft RIWP Addendum can be downloaded here:  
 https://spaces.hightail.com/space/cVnphwK7Fb 
 
Please let us know if you have any questions. Thank you,  
 
Andrew Yonkofski, LHG | Project Hydrogeologist | Direct: 206.413.5411 | Cell: 404.272.3488 
Aspect Consulting LLC | 710 2nd Ave, Suite 550, Seattle, WA 98104 | www.aspectconsulting.com  
 

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this 
message and any attachments without storing, copying, distributing, or using the contents. 



 

 

 

 

 

ATTACHMENT 2 

Final RIWP Addendum Transmittal Email 
to Ecology and Ecology Approval 
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Andrew Yonkofski

From: Myers, Dale - TCP (ECY) <DAMY461@ECY.WA.GOV>
Sent: Monday, June 1, 2020 7:38 AM
To: Andrew Yonkofski
Cc: Ryan Megenity; Douglas Steding; Dan Whitaker Consulting; Kiernan, James; Jon-Erik Magnus; Robert 

C. Goodman; Dotson, Christopher; Epple, Eric; Adam Griffin; Julia Schwarz; Bazan, Allyson (ATG); 
Bardy, Louise (ECY)

Subject: RE: Texaco Strickland Site - Final RIWP Addendum and AO Schedule Extension Request

Thank you Adam, Andrew, and James 
Your Texaco Strickland Site ‐ RIWP Addendum Final, dated May 28, 2020 is approved 

 Please proceed with the remedial investigations as described in the RIWP Addendum 
 
Ecology understand that the PLPs are evaluating an interim action to meet the requirements of the Model Toxics Control 
Act (MTCA) and as required by the AO. 

 A Public Comment Period for an Interim Action Work Plan (IAWP) is required. 
o Ecology will need to prepare an IAWP Fact Sheet and schedule the Public Comment Period. 

 Please provide as soon as possible an approximate schedule for delivery of an Agency Review draft IAWP for 
Ecology’s review. 

 Once you have provided this information, Ecology will respond in writing to your Extension request within 45‐
days. 

 
Respectfully 
Dale Myers 
Department of Ecology 
 

From: Andrew Yonkofski [mailto:ayonkofski@aspectconsulting.com]  
Sent: Thursday, May 28, 2020 5:28 PM 
To: Myers, Dale ‐ TCP (ECY) <DAMY461@ECY.WA.GOV> 
Cc: Ryan Megenity <ryan@rpmcousa.com>; Douglas Steding <dsteding@nwresourcelaw.com>; Dan Whitaker Consulting 
<dan@danwhitakerconsulting.com>; Kiernan, James <jkiernan@chevron.com>; Jon‐Erik Magnus <JMagnus@rjo.com>; 
Robert C. Goodman <RGoodman@rjo.com>; Dotson, Christopher <christopher.dotson@arcadis.com>; Epple, Eric 
<Eric.Epple@arcadis.com>; Adam Griffin <agriffin@aspectconsulting.com>; Julia Schwarz 
<JuliaSchwarz@kennedyjenks.com> 
Subject: Texaco Strickland Site ‐ Final RIWP Addendum and AO Schedule Extension Request 
 

THIS EMAIL ORIGINATED FROM OUTSIDE THE WASHINGTON STATE EMAIL SYSTEM - Take caution not 
to open attachments or links unless you know the sender AND were expecting the attachment or the link 

Good afternoon, Dale,  
 
This email transmits the two subject documents for your approval. The Final RIWP Addendum addresses the final 
Ecology comments received on May 26, 2020. Due to the file size, it can be downloaded from the link below. Please let 
us know if you approve both documents, and we will begin implementation of the RIWP Addendum according to the 
proposed schedule extension.  
 
https://spaces.hightail.com/receive/O2KA78LMLw 
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Thank you,  
 
Andrew Yonkofski, LHG | Project Hydrogeologist | Direct: 206.413.5411 | Cell: 404.272.3488 
Aspect Consulting LLC | 710 2nd Ave, Suite 550, Seattle, WA 98104 | www.aspectconsulting.com  
 

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this 

message and any attachments without storing, copying, distributing, or using the contents. 
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