
Schedule (Days = Calendar Days) Deliverable Vol. Task 

Within 30 days of effective date of Order Table of Contents—Marine Data     
Summary Report II 3a 

Within 45 days of effective date of Order Agency Review Draft Work Plan -   
Supplemental Upland Data Collection  I 1a 

Within 60 days of receiving Ecology’s comments on the Agency        
Review Draft Work Plan—Supplemental Upland Data Collection 

Draft Final Work Plan—Supplemental 
Upland Data Collection I 1b 

As detailed in the Final Work Plan—Supplemental Upland Data        
Collection 

Implement Final Work Plan—
Supplemental  Upland Data Collection I 1c 

Within 90 days of receiving Ecology’s Port Angeles Harbor       
Sediment Characterization Study 

Agency Review Draft—Marine Data 
Summary Report  II 3b 

When the Agency Review Draft—Marine Data Summary Report 
is submitted 

Marine data to Ecology’s Environmental 
Information Management system II 3c 

Within 60 days of receiving validated data from the lab Draft Supplemental Upland Data        
Collection Technical Memo I 1d 

When the Draft Supplemental Upland Data Collection Technical 
Memo is submitted 

Table of Contents for the Upland Data 
Summary Report I 2a 

Within 75 days of receiving Ecology’s comments on the Agency 
Review Draft—Marine Data Summary Report 

Public Review Draft—Marine Data 
Summary Report II 3d 

Within 45 days of submittal of the Draft Supplemental Upland 
Data Collection Technical Memo and Agency Review Draft—
Marine Data Summary Report 

Draft Preliminary Cleanup Standards 
Section III 4a 

Within 105 days of receiving Ecology’s comments of the Draft 
Supplemental Upland Data Collection Technical Memo 

Agency Review Draft—Upland Data 
Summary Report I 2b 

When the Agency Review Draft—Upland Data Summary Report 
is  submitted 

Upland data to Ecology Environmental 
Information Management system I 2c 

Within 75 days of receiving Ecology’s comments on the Agency 
Review Draft—Upland Data Summary Report 

Public Review Draft—Upland Data 
Summary Report I 2d 

Within 120 days of submittal of both the Public Review Draft—
Upland and Marine Data Summary Reports 

Draft Preliminary Development of       
Interim Action Alternatives Section III 4b 

Within 105 days of receiving Ecology’s comments on the Draft 
Preliminary Cleanup Standards and Development of Alternatives 

Agency Review Draft Interim Action     
Alternatives Evaluation Report III 4c 

Within 75 days of receiving Ecology’s comments on the Agency 
Review Draft—Interim Action Alternatives Report 

Public Review Draft Interim Action      
Alternatives Evaluation Report III 4d 

Public Comment Period 

Within 75 days of receiving Ecology revisions for the Public    
Review Draft of Upland Data Summary Report 

Draft Final Upland Data Summary    
Report I 2e 

Within 75 days of receiving Ecology revisions for the Public    
Review Draft of Marine Data Summary Report 

Draft Final Marine Data Summary     
Report II 3e 

Within 75 days of receiving Ecology revisions for the Public    
Review Draft of Interim Action Alternatives Evaluation Report 

Draft Final Interim Action Alternatives 
Evaluation Report III 4e 

Within 60 days of Ecology approval of Volumes I, II, and III Agency Review Draft Interim Action 
Plan IV 5 

 Volume I - Upland Data Summary Report  Volume III - Interim Action Alternatives Evaluation Report 
 Volume II - Marine Data Summary Report   Volume IV - Draft Interim Action Plan 

Port Angeles Rayonier Mill Timeline -  2010 Agreed Order to Plan for Interim Actions 
 
Key 

Timeline begins March 2010, after the public comment period for the Agreed Order, and ends at the end of 2014.  Volume IV is the final task under this Agreed Order.  
 
   = review period (Ecology or lab) 
         
   = public comment period 
 
      Darker colors show a shift from the previous, 2011 version of the timeline.  The overall shift in schedule is due to a major delay in  finalizing the Port Angeles Harbor Sediments Investigation Report. 
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