

City of SeattleSeattle Public Utilities

November 5, 2019

Mr. Jerome Cruz, Project Manager Washington State Department of Ecology Toxic Cleanup Program 3190 160th Avenue S.E. Bellevue, WA. 98008-5452

RE: SPU portion of the South Park Landfill October Progress Report

Dear Jerome:

GENERAL ACTIVITIES DURING OCTOBER

- Design work for site development progressed to the 100% review draft of plans and specifications. We are assembling all bid documents for advertisement in the first quarter of 2020.
- Seep area (compactor shed) is fenced off and locked and all of those safeguards are still in place.
- Solid Waste Operations and Household Hazardous Waste Collection continue, on the property.
- Asbestos removal prior to building demolition started in October and is ongoing.
- Your approval of the Groundwater sampling Workplan as received. All 6 wells were installed the week of October 14th, developed the week of October 21st and sampled on the 29th.
- The Engineering Design Report was completed on October 22nd based on your earlier comments and two hard copies are enclosed.
- Parametrix was selected as the Landfill Coordinator.

UPCOMING ACTIVITIES

- Asbestos abatement in onsite structures will continue.
- Work on SRDS Redevelopment Plans and Specifications package will continue.
- Complete contract negotiations with the Landfill Coordinator.

Mami Hara, SPU General Manager/CEO Seattle Public Utilities 700 5th Avenue, Suite 4900 PO Box 34018 Seattle, WA 98124-4018 If you have any questions, please feel free to call me at (206) 684-7693.

Sincerely,

Jeff Neuner

Landfill Closure Business Area Manager

Men

Kent Highlands Landfill

cc: Jeff Fowler SPU, Solid Waste Line of Business Deputy Director

Susan Fife-Ferris SPU, Solid Waste Line of Business/Solid Waste Planning Director

Tad Shimazu SPU, Law Department, Attorney

Hui Yang SPU, SRDS Redevelopment Project Manager Lee Momon SPU, Solid Waste Transfer Station Manager Suzanne Hildreth SPU, Solid Waste Transfer Station Manager

South Park Landfill File