



City of Seattle
Seattle Public Utilities

December 31, 2019, 2019

Mr. Jerome Cruz, Project Manager
Washington State Department of Ecology
Toxic Cleanup Program
3190 160th Avenue S.E.
Bellevue, WA. 98008-5452

RE: SPU portion of the South Park Landfill November Progress Report

Dear Jerome:

GENERAL ACTIVITIES DURING NOVEMBER

- Design work for site development progressed to the 100% review draft of plans and specifications. We are assembling all bid documents for advertisement in the first quarter of 2020.
- Seep area (compactor shed) is fenced off and locked and all of those safeguards are still in place.
- Solid Waste Operations and Household Hazardous Waste Collection continue, on the property.
- Asbestos removal prior to building demolition started in October and is ongoing.

UPCOMING ACTIVITIES

- Asbestos abatement in onsite structures will continue.
- Work on SRDS Redevelopment Plans and Specifications package will continue.
- Complete contract negotiations with the Landfill Coordinator.

Mami Hara, SPU General Manager/CEO
Seattle Public Utilities
700 5th Avenue, Suite 4900
PO Box 34018
Seattle, WA 98124-4018

Tel (206) 684-5851
Fax (206) 684-4631
TDD (206) 233-7241
mimi.hara@seattle.gov

<http://www.seattle.gov/util>

An equal employment opportunity, affirmative action employer. Accommodations for people with disabilities provided on request.

If you have any questions, please feel free to call me at (206) 684-7693.

Sincerely,



Jeff Neuner
Landfill Closure Business Area Manager
Kent Highlands Landfill

cc: Jeff Fowler SPU, Solid Waste Line of Business Deputy Director
 Susan Fife-Ferris SPU, Solid Waste Line of Business/Solid Waste Planning Director
 Tad Shimazu SPU, Law Department, Attorney
 Hui Yang SPU, SRDS Redevelopment Project Manager
 Lee Momon SPU, Solid Waste Transfer Station Manager
 Suzanne Hildreth SPU, Solid Waste Transfer Station Manager
 South Park Landfill File