

EXHIBIT F

SCHEDULE OF WORK AND DELIVERABLES

Note: The following naming conventions shall be used for documents: Agency Review Draft (designation for the first time Ecology receives a document); Public Review Draft (designates a document ready for public comment); Final (designation for a document after public comment and Ecology approval); and the preliminary Draft Cleanup Action Plan (designation for the PLP's version of the DCAP).

Deliverable/Task	Schedule
<u>Submittal of data collected under this Order in electronic format to Environmental Information Management System (EIM)</u>	Submit to Ecology within 30 days of receipt of validated sample results and no later than 120 days from the date of sampling.
<u>Final Remedial Investigation (RI) and Feasibility Study (FS) Reports</u>	Submit to Ecology within 30 days of the date of Ecology's comment letter on the Public Review Draft RI and FS Reports.
<u>Preliminary Draft Cleanup Action Plan (CAP)</u>	If Ecology directs Burlington to draft the CAP, submit for Ecology's review within 90 days of Ecology's written request. Ecology's comments shall be incorporated and revised CAP shall be submitted to Ecology within 30 days of the date of Ecology's comment letter on the CAP.
<u>Groundwater Monitoring</u>	Perform groundwater monitoring according to the procedures and schedule in the Groundwater Monitoring Plan (GWMP) in Exhibit G attached to this order.