



2101 4th Avenue, Suite 950
Seattle, Washington 98121
206.728.2674

April 9, 2021

Alan Noell, PhD, PE
Solid Waste Management Program
Washington Department of Ecology, Northwest Regional Office
3190 160th Avenue SE
Bellevue, Washington 98008-5452

Subject: First Quarter 2021 Progress Report
Go East Corp Landfill Site
Snohomish County, Washington
Agreed Order No. DE 18121
GeoEngineers Project No. 6694-002-03

Dear Mr. Noell,

GeoEngineers, Inc. (GeoEngineers) has prepared this First Quarter 2021 Progress Report on behalf of P&GE, LLC for the Go East Corp Landfill Site (Site) pursuant to Agreed Order No. DE 18121 (Agreed Order). This report summarizes actions taken during the first quarter of 2021 to implement the requirements of the Agreed Order and includes the information specified in the Agreed Order.

ON-SITE ACTIVITIES

- Representatives from Ecology, Snohomish Health District, PACE Engineers, and GeoEngineers visited the Site on January 26 at Ecology's request to observe conditions at the base of the Landfill's northeastern slope and discuss post-closure surface water and groundwater monitoring locations and methods.
- AERO Construction mobilized equipment and a job trailer to the Site in late March in preparation for Land Disturbing Activity (LDA) #1 construction activities.
- PACE Engineers conducted a pre-construction conference at the Site on March 29.

DEVIATIONS FROM REQUIRED TASKS NOT OTHERWISE DOCUMENTED IN PROJECT PLANS OR AMENDMENT REQUESTS

- None.



DEVIATIONS FROM THE AGREED ORDER SCOPE OF WORK AND SCHEDULE

- None.

PLANNED DEVIATIONS FROM THE AGREED ORDER SCOPE OF WORK AND SCHEDULE IN THE UPCOMING QUARTER

- None.

PLAN FOR RECOVERING LOST TIME AND MAINTAINING COMPLIANCE WITH THE AGREED ORDER SCHEDULE (APPLICABLE IF SCHEDULE DEVIATIONS OCCURRED DURING THE QUARTER)

- Not applicable – there were no schedule deviations.

RAW DATA RECEIVED NOT PREVIOUSLY SUBMITTED TO ECOLOGY

- None.

PLANNED DELIVERABLES FOR THE UPCOMING QUARTER (IF DIFFERENT FROM THE AGREED ORDER SCHEDULE)

- The Agency Review Draft Remedial Investigation Work Plan will be submitted to Ecology by April 29. No other deliverables identified on the Agreed Order Schedule of Deliverables are planned to be submitted in the upcoming quarter.

GeoEngineers trusts that this report meets Ecology’s needs. Please call us at 206.728.2674 if you have questions.

Sincerely,
GeoEngineers, Inc.



Robert C. Leet, LG
Senior Environmental Geologist

RCL:TRM:ch



Terry R. McPhetridge, LG, LHG
Principal Environmental Geologist