



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

PO Box 47600 • Olympia, WA 98504-7600 • 360-407-6000
711 for Washington Relay Service • Persons with a speech disability can call 877-833-6341

December 8, 2021

Matt Tiller, Remediation Manager
Georgia-Pacific
133 Peachtree Street
Atlanta, Georgia 30303

Re: Request for Deadline Extension – Draft RI Work Plan

Dear Matt Tiller:

The Washington State Department of Ecology (Ecology) received a formal request (dated December 1, 2021) from Georgia-Pacific (GP) for an extension of the December 10, 2021 deadline for the submission of the draft Remedial Investigation (RI) Work Plan and SAP/QAPP, as required by Agreed Order No. DE 18201. GP requested the schedule extension to allow for the inclusion of the Camas Business Center into the draft RI Work Plan.

Based on the information submitted, Ecology believes there exists good cause for granting an extension. Ecology hereby extends the deadline for submission of the RI Work Plan and SAP/QAPP required by Order No. 18201 to January 7, 2022.

If you have any questions, please contact me at (360) 407-7563 or shingo.yamazaki@ecy.wa.gov.

Sincerely,

Shingo Yamazaki
Industrial Section
Solid Waste Management Program