

Tena Seeds, PE
Senior Engineer, Uplands Unit
Northwest Region Toxics Cleanup Program
Washington State Department of Ecology
PO Box 330316
Shoreline, WA 98133-9716

Arcadis U.S., Inc.
1100 Olive Way
Suite 800
Seattle
Washington 98101
Phone: 206 325 5254
Fax: 206 325 8218
www.arcadis.com

Date: January 6, 2022
Subject: Progress Report – Fourth Quarter 2021
Agreed Order No. DE 18042
Time Oil Bulk Terminal – BNSF Property
Seattle, WA

Dear Ms. Seeds,

Arcadis U.S., Inc. (Arcadis), on behalf of BNSF Railway Company (BNSF), is providing this quarterly progress report for the BNSF Property associated with the Time Oil Bulk Terminal (Site) in accordance with Section VII Subsection D of Agreed Order No. DE 18042 between the Washington Department of Ecology (Ecology) and BNSF. This progress report documents activities completed between October 22, 2021 (effective date of the Agreed Order) through December 31, 2021 (Fourth Quarter 2021 [Reporting Period]).

Summary of On-Site Activities

- No on-Site activities were conducted during the Reporting Period. On December 14, 2021, BNSF, Ecology, and Arcadis participated in a Remedial Investigation (RI) scoping meeting.

Deviations from Required Tasks

- None during the Reporting Period.

Deviations from Scope of Work and Schedule

- On December 14, 2021, BNSF requested an extension of the RI Work Plan (RIWP) schedule. The requested submittal date of the RIWP was 90 days post-RI scoping meeting (March 14, 2022). The request for extension was approved in Ecology's December 22, 2021 letter to BNSF.

Laboratory and Field Data Received

- None during the Reporting Period.

Planned Activities and Deliverables for the Upcoming Reporting Period

- The Draft RIWP will be submitted to Ecology by March 14, 2022.

Ms. Tena Seeds
Washington Department of Ecology
January 6, 2022

Please contact me with any questions or comments regarding this quarterly progress report.

Sincerely,
Arcadis U.S., Inc.

A handwritten signature in black ink, appearing to read 'Kyle Haslam', with a stylized flourish extending to the right.

Kyle Haslam
Project Manager

Email: kyle.haslam@arcadis.com
Direct Line: 206-719-6991
Mobile: 206-726-4753

CC. Shane DeGross, BNSF
Matt Annis, Arcadis