

Hamilton, Ada

To: Guenther, John (ECY)
Cc: Kiernan, James; Dotson, Christopher; Greisler, Russell
Subject: Chevron 97502 Sedro Woolley - Status Update_04152021

Hello John,

On behalf of Chevron, the following is a progress update for Chevron site 97502 located at 640 Metcalf Street in Sedro Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 associated with the site, issued September 14, 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from January 1, 2021 through March 31, 2021.

Description of Actions Taken to Comply with Agreed Order

- Submitted notification of Change in Project Coordinator of the site to James Kiernan, Chevron Environmental Management Company
- Arcadis received Ecology's comments on the Draft Remedial Investigation Work Plan

Summary of Deviations from Approved Work Plans

- No deviations during this reporting period

Description of Work Planned for the Second Quarter Reporting Period

- Arcadis will submit a final Remedial Investigation Work Plan, incorporating comments from Ecology
- Pending Ecology's approval of the finalized work plan, Arcadis will initiate ROW permits and coordinate scheduling of the investigation with City of Sedro Woolley
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email

Please let me know if you have any questions.

Thank you

-Ada

Ada Hamilton | Project Manager | ada.hamilton@arcadis.com
Arcadis | Arcadis U.S., Inc.
1100 Olive Way, Suite 800, Seattle, WA | 98101 | USA
T. +1 206 413 6430 | M. +1 206 321 3782

Connect with us! www.arcadis.com | [LinkedIn](#) | [Twitter](#) | [Facebook](#)

