

## Hamilton, Ada

---

**To:** Myers, Dale - TCP (ECY)  
**Cc:** Kiernan, James  
**Subject:** Chevron 97502 Sedro Woolley - Hammer Heritage Square - Status Update 01142022

Hello Dale,

On behalf of Chevron Environmental Management Company, the following is a progress update for Chevron site 97502 located at 640 Metcalf Street in Sedro Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 associated with the site, issued September 14, 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15<sup>th</sup> of the month following the reporting period. This update summarizes activities completed from October 1 through December 31, 2021.

Arcadis received an email from John Guenther at Ecology, dated November 22, 2021, indicating that since he has retired, he will no longer be the Ecology Project Coordinator for the site. The email indicated that until a new Project Coordinator is assigned, project related status information should be communicated to you.

### **Description of Actions Taken to Comply with Agreed Order**

- Arcadis obtained an access agreement to be able to access MW-19 and MW-20, located in a privately-owned alley.
- Arcadis collected soil vapor samples from VP-1 and VP-2 in October 2021.
- Arcadis completed the groundwater sampling event including all wells from 12/14-12/16
- MW-15 through MW-18 and MW-21 were surveyed in September 2021, and MW-19 and MW-20 were surveyed in December 2021.

### **Summary of Deviations from Approved Work Plans**

- Soil vapor data was collected from only two vapor points (VP-1 and VP-2), as the third vapor point (VP-3) was determined to have been paved over.

### **Description of Work Planned for the First Quarter Reporting Period**

- Arcadis will summarize the data from the 2021 investigation and Q4 2021 groundwater sampling event a draft Remedial Investigation Report
- Arcadis will conduct a Q1 2022 groundwater monitoring event
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you

-Ada

### **Ada Hamilton**

Project Manager  
Arcadis U.S., Inc.  
1100 Olive Way, Suite 800 | Seattle, WA | 98101 | USA  
T ++1 206 413 6430

M +1 206 321 3782

[www.arcadis.com](http://www.arcadis.com)

