

## Hamilton, Ada

---

**To:** Guenther, John (ECY)  
**Cc:** Kiernan, James; Dotson, Christopher; Greisler, Russell  
**Subject:** Chevron 97502 Sedro Woolley Status Update 07152021

Hello John,

On behalf of Chevron, the following is a progress update for Chevron site 97502 located at 640 Metcalf Street in Sedro Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 associated with the site, issued September 14, 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15<sup>th</sup> of the month following the reporting period. This update summarizes activities completed from April 1, 2021 through June 30, 2021.



### Description of Actions Taken to Comply with Agreed Order

- Arcadis received Ecology's approval of the Remedial Investigation Work Plan on 5/13
- Arcadis submitted finalized Remedial Investigation Work Plan 5/21
- Arcadis initiated schedule coordination with City of Sedro Woolley and ROW permit application for field work as described in the Remedial Investigation Work Plan

### Summary of Deviations from Approved Work Plans

- No deviations during this reporting period

### Description of Work Planned for the Third Quarter Reporting Period

- Arcadis will obtain ROW permit and finalize schedule for the investigation with the City of Sedro Woolley
- Arcadis will conduct the investigation, pending schedule and permit approval from the City of Sedro Woolley
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email

Please let me know if you have any questions.

Thank you

-Ada

### Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1100 Olive Way, Suite 800 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

[www.arcadis.com](http://www.arcadis.com)



