

**MEMORANDUM**

7 April 2022  
File No. 0202740-000

TO: Washington State Department of Ecology  
Tena Seeds, P.E.

C: 615 Dexter, LLC  
Christian Gunter

FROM: Hart Crowser, a division of Haley & Aldrich  
Marissa K. Goodman, P.E.  
Senior Project Environmental Engineer  
Gina Plantz  
Principal Consultant

SUBJECT: Progress Report No. 1 - March 2022  
Seattle DOT Dexter Parcel Site  
Seattle, Washington

On behalf of 615 Dexter, LLC, Hart Crowser, a division of Haley & Aldrich, is submitting this monthly progress report in accordance with the requirements of Prospective Purchaser Consent Decree No. 22-2-02699-5SEA (PPCD) between the Washington State Department of Ecology (Ecology) and 615 Dexter, LLC. Specifically, this progress report was prepared to fulfill the requirements of Section XII of the PPCD. This progress report provides information pertaining to the work conducted for the Seattle DOT Dexter Parcel Site in March 2022.

**Activities Conducted During the Reporting Period**

No work conducted during the reporting period.

**Deviations from Required Tasks/Cleanup Action Plan (CAP) Not Already Documented**

No deviations occurred during the reporting period, and none are anticipated in the upcoming reporting period.

## **Deviations from the Schedule**

No deviations occurred during the reporting period.

## **Data Received**

No data received during the reporting period.

## **Planned Activities and Deliverables During Upcoming Reporting Period**

Work planned during the next reporting period includes:

- Begin preparation of the Agency Review Draft Pre-Remedial Design Investigation Work Plan.

\\haleyaldrich.com\share\sea\_projects\Notebooks\1940907\_615\_Dexter\_Env\_Support\Deliverables\Memos\Progress Report\Final\2022-0407-HCHA-Progress Report\_SeattleDOT\_DexterParcelSite-F.docx