

MEMORANDUM

7 April 2022
File No. 0202738-100

TO: Washington State Department of Ecology
Tena Seeds, P.E.

C: 800 Mercer, LLC
Christian Gunter and Darya Saber

FROM: Hart Crowser, a division of Haley & Aldrich
Marissa K. Goodman, P.E.
Senior Project Environmental Engineer
Gina Plantz
Principal Consultant

SUBJECT: Progress Report No. 1 - March 2022
Seattle DOT Mercer Parcels Site
Seattle, Washington

On behalf of 800 Mercer, LLC, Hart Crowser, a division of Haley & Aldrich, is submitting this monthly progress report in accordance with the requirements of Prospective Purchaser Consent Decree No. 22-2-02695-2SEA (PPCD) between the Washington State Department of Ecology (Ecology) and 800 Mercer, LLC. Specifically, this progress report was prepared to fulfill the requirements of Section XII of the PPCD. This progress report provides information pertaining to the work conducted for the Seattle DOT Mercer Parcels Site in March 2022.

Activities Conducted During the Reporting Period

During the reporting period, 800 Mercer, LLC conducted the following work:

- Began preparation of the Agency Review Draft Engineering Design Report (EDR) and Contaminated Media Management Plan (CMMP).

Deviations from Required Tasks/Cleanup Action Plan (CAP) Not Already Documented

No deviations occurred during the reporting period, and none are anticipated in the upcoming reporting period.

Deviations from the Schedule

No deviations occurred during the reporting period.

Data Received

No data received during the reporting period.

Planned Activities and Deliverables During Upcoming Reporting Period

Work planned during the next reporting period includes:

- Continue preparation and submittal of the Agency Review Draft EDR and CMMP.

\\haleyaldrich.com\share\sea_projects\Notebooks\1940906_800_Mercer_Env_Support\Deliverables\Memos\Progress Report\Final\2022-0407-HCHA-Progress Report_SeattleDOT_MercerParcelsSite-F.docx