

Hamilton, Ada

To: Myers, Dale - TCP (ECY)
Cc: Kiernan, James; Greisler, Russell
Subject: Chevron 90129 4700 Brooklyn - Status Update 04142022

Hello Dale,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress update for Chevron site 90129 ("Brooklyn") located at 4700 Brooklyn Avenue NE in Seattle, Washington. This update satisfies the requirements of Agreed Order No. 13815 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from January 1 through March 31, 2022.

Description of Actions Taken to Comply with Agreed Order

- Quarterly groundwater monitoring was completed March 31, 2022.
- Seattle DOT issued the Right of Way (ROW) permit for the field work as described in the Supplemental Investigation Work Plan

Summary of Deviations from Approved Work Plans

- No deviations during this reporting period

Description of Work Planned for the Second Quarter Reporting Period

- Arcadis will coordinate field work as described in the Supplemental Investigation Work Plan. Field work is tentatively scheduled for June 2022.
- Arcadis will continue to prepare and submit quarterly updates to Ecology. The updates will be provided via email and submitted to Ecology by the 15th of the month following the reporting period
- Arcadis will coordinate and conduct the second quarter 2022 groundwater monitoring event

Please let me know if you have any questions.

Thank you

-Ada

Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1100 Olive Way, Suite 800 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

www.arcadis.com