Hamilton, Ada

To: Cc: Subject: Myers, Dale - TCP (ECY) Kiernan, James; Greisler, Russell Chevron 97502 Sedro Woolley - Hammer Heritage Square - Status Update 07142022

Hello Dale,

On behalf of Chevron Environmental Management Company, the following is a progress update for Chevron site 97502 located at 640 Metcalf Street in Sedro Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 associated with the site, issued September 14. 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from April 1 through June 30, 2022.

Description of Actions Taken to Comply with Agreed Order

- Arcadis completed the Q2 groundwater monitoring event on June 7, 2022
- Arcadis submitted investigation data to Ecology's EIM database on June 20, 2022
- Arcadis conducted a second vapor sampling event in June 2022
- Arcadis submitted the Draft for Agency Review Preliminary Remedial Investigation Report for 97502 Sedro Woolley on May 20, 2022.
- Arcadis received comments back from Ecology on June 14, 2022

Summary of Deviations from Approved Work Plans

• No deviations during this reporting period

Description of Work Planned for the Third Quarter Reporting Period

- Arcadis will submit a Draft for Public Review Preliminary Remedial Investigation Report by 07/15/2022
- Arcadis will finalize the Remedial Investigation Report pending public comments, and Ecology response to public comments
- Arcadis will conduct a Q3 2022 groundwater monitoring event and upload data to EIM
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you

-Ada

Ada Hamilton Project Manager Arcadis U.S., Inc. 1100 Olive Way, Suite 800| Seattle, WA| 98101 | USA T ++1 206 413 6430 M +1 206 321 3782 www.arcadis.com