



July 5, 2022
Project 128.02207.00002

Mr. Dhroov Shivjiani
Washington Department of Ecology
P.O. Box 330316
Shoreline, Washington 98133-9716

**Re: Quarterly Progress Report – April Through June 2022
SeaTac Development Site, SeaTac, Washington**

Dear Mr. Shivjiani:

In accordance with the requirements of the Consent Decree, dated June 21, 2012, for the SeaTac Development Site, SLR International Corporation (SLR), on behalf of SeaTac Investments, LLC and Scarsella Bros., Inc., has prepared this quarterly progress report for the above-referenced site. This report summarizes the work performed from April through June 2022 and details the results of the work; describes the planned activities for July through September 2022; and identifies any problems or delays encountered or anticipated.

Work Conducted During This Reporting Period

Since the current work at the site consists of semiannual groundwater sampling events in January and July, no work was conducted during this reporting period to meet the requirements of the Consent Decree.

Results of Sampling, Tests, and Other Data Received from April through June 2022

No data were received during the reporting period.

Community Relations

During the reporting period, there were no contacts with representatives of the local community, public interest groups, press, or federal, state, or tribal governments.

Work to be Conducted from July through September 2022

SLR anticipates that the following activities will occur from July through September 2022 to meet the requirements of the Consent Decree.

- Conduct a semiannual confirmational groundwater monitoring event in late July.
- Prepare a Confirmational Groundwater Monitoring Report for the July sampling event and submit it to Ecology.
- Conduct the annual asphalt cap monitoring in October and submit the results to Ecology.

Problems Encountered, Anticipated Delays, and Solutions

During the reporting period, there were no deviations from the approved scope of work or schedule.

If you have any questions, please contact me at (425) 471-0479 or mstaton@slrconsulting.com.

Sincerely,

SLR International Corporation

A handwritten signature in blue ink, appearing to read "Michael D. Staton", is displayed within a light gray rectangular box.

Michael D. Staton, L.G.
Managing Principal

cc: Roger McCracken, SeaTac Investments, LLC
Tamarah Knapp Hancock, Scarsella Bros., Inc.
Nick Scarsella, Scarsella Bros., Inc.