



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
15700 Dayton Ave. N
Shoreline, WA 98133

Subject: **Progress Report – August 2022**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from August 1 through 31, 2022.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On August 15, Leidos submitted the July 2022 monthly progress report to Ecology.
- On August 25 and 26, Leidos completed installation of the following vapor intrusion assessment (VIA) sampling locations, as specified by Addendum 4 of the Remedial Investigation Work Plan:
 - One shallow soil vapor sampling probe (SVP-8) was installed on the property at 1936 5th Street.
 - Two sub-slab vapor points (SSVP-1 and SSVP-2) were installed in the building on the former service station property at 2021 6th Street.
 - One sub-slab vapor point (SSVP-3) was installed in the basement/garage space of the residence at 2005 6th Street.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- The due date for completion of RI field investigations must be extended to provide for further assessment of the potential for petroleum vapor intrusion (VI) to existing buildings in the vicinity of the Site. The planned scope and a preliminary schedule for this additional work has been communicated to and approved by email correspondence with Ecology.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will plan and coordinate field activities to complete the VIA sampling scope of work specified by Addendum 4 of the Remedial Investigation Work Plan. At this time, the sampling is expected to be performed in early October 2022.
- Leidos will continue work to prepare a partial draft RI report to summarize the performance and findings of RI activities performed to date.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Mike Ehlebracht – Hart Crowser
James Kiernan – CEMC
Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
Brandon Dewey – Neighboring property owner
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Bob Goodman – Rogers Joseph O’Donnell
E. Jacob Lubarsky – Rogers Joseph O’Donnell
William Joyce – Joyce Ziker Partners, PLLC
Larry Hall – Hall & West
Paul Ferman – Hall & West
Doug Morrison – Tupper Mack Wells PLLC
Peter Kingston– Farallon Consulting