



September 6, 2022

**Progress Report for the Quiet Cove Cleanup Project
(Agreed Order Number DE 11346)**

- A. Work completed to date –
- Submitted Post-Interim Action groundwater monitoring data results for May 2022 sampling event to Ecology.
 - Submitted the Supplemental 2nd Street Right-of-Way Soil Investigation Data Report to Ecology for review.
 - Completed fourth quarterly post-Interim Action groundwater monitoring in August 2022.
- B. Problems encountered and how they are being resolved –
- No problems encountered.
- C. Supporting documentation –
- Post-Interim Action Groundwater Monitoring Progress Report – May 2022 Monitoring Event.
 - Supplemental 2nd Street Right-of-Way Soil Investigation Data Report.
- D. Work scheduled for the subsequent reporting period –
- Complete Post-Interim Action Groundwater Monitoring Report.
 - Coordination with Ecology regarding the 2nd Street paving project.