

Tena Seeds, PE
Senior Engineer, Uplands Unit
Northwest Region Toxics Cleanup Program
Washington State Department of Ecology
PO Box 330316
Shoreline, WA 98133-9716

Date: October 14, 2022

Subject: Progress Report – Third Quarter 2022

Agreed Order No. DE 18042

Time Oil Bulk Terminal – BNSF Property

Seattle, WA

Dear Ms. Seeds,

Arcadis U.S., Inc. 1100 Olive Way Suite 800 Seattle Washington 98101 Phone: 206 325 5254

Fax: 206 325 8218 www.arcadis.com

On behalf of PNISE Bailway Company (PNISE) Argadia LLS Ing. (Argadia) is a

On behalf of BNSF Railway Company (BNSF), Arcadis U.S., Inc. (Arcadis) is providing this quarterly progress report for the BNSF Property associated with the Time Oil Bulk Terminal (Site) in accordance with Section VII Subsection D of Agreed Order No. DE 18042 between the Washington Department of Ecology (Ecology) and BNSF. This progress report documents activities completed between July 1 and September 30, 2022 (Third Quarter 2022 [Reporting Period]).

Activities and Deliverables from Prior Reporting Period

None during the Reporting Period.

Deviations from Required Tasks

None during the Reporting Period.

Deviations from Scope of Work and Schedule

None during the Reporting Period.

Laboratory and Field Data Received

None during the Reporting Period.

Planned Activities and Deliverables for the Upcoming Reporting Period

 Upon receipt of Ecology comments on the Draft Remedial Investigation Work Plan (RIWP), BNSF and Arcadis will finalize the RIWP and begin planning and scheduling implementation of the Remedial Investigation. Ms. Tena Seeds Washington Department of Ecology October 14, 2022

Please contact me with any questions or comments regarding this quarterly progress report.

Sincerely,

Arcadis U.S., Inc.

Kyle Haslam Project Manager

Email: kyle.haslam@arcadis.com

Direct Line: 206-719-6991 Mobile: 206-726-4753

CC. Shane DeGross, BNSF Matt Annis, Arcadis

www.arcadis.com 2/2