



November 15, 2022

**Progress Report for the Quiet Cove Cleanup Project
(Agreed Order Number DE 11346)**

- A. Work completed to date –
 - Submitted Draft Post-Interim Action Groundwater Monitoring Report to Ecology.
 - Submitted the Draft Supplemental 2nd Street Right-of-Way Soil Investigation Data Report to Ecology.
 - Submitted final Supplemental 2nd Street Right-of-Way Soil Investigation Data Report to Ecology.

- B. Problems encountered and how they are being resolved –
 - No problems encountered.

- C. Supporting documentation –
 - Post-Interim Action Groundwater Monitoring Report.
 - Supplemental 2nd Street Right-of-Way Soil Investigation Data Report.

- D. Work scheduled for the subsequent reporting period –
 - Complete final Post-Interim Action Groundwater Monitoring Report following Ecology review.