



January 17, 2022

Christer Loftenius  
Washington State Department of Ecology  
PO Box 47600  
Olympia, Washington 98604

**Re: Progress Report No. 8, District on the River Redevelopment, January 2022**  
Sagamore Spokane, LLC; PPCD No. 21200059-32  
Facility/Site ID #1523145 and Cleanup Site ID #3509  
Project No. 190210

Dear Christer:

This Progress Report has been prepared by Aspect Consulting, LLC (Aspect) for the District on the River Redevelopment at the Hamilton Street Bridge (Site) as a requirement of the Prospective Purchaser Consent Decree (PPCD) No. 21200059-32 between Sagamore Spokane, LLC and the Washington State Department of Ecology (Ecology). The PPCD was signed and executed on January 15, 2021. Section XII of the PPCD requires Sagamore Spokane, LLC to submit to Ecology a written monthly Progress Report that describes the actions required by the PPCD during the reporting period of November 1, 2021 to January 1, 2022.

### **1) Progress During Reporting Period**

- A new general contractor, Garco Construction, is on board and entering a construction contract with the Owner.

### **2) Sampling and/or Testing Reports Received**

- No sampling or reports received during this reporting period.

### **3) Summary of Deviations**

- No deviations during this reporting period.

### **4) Schedule**

- Garco Construction has estimated a construction start in February 2022.

### **5) Contact with Other Parties**

- None.

### **6) List of Deliverables and Key Activities Planned for Next Month**

- Submit Addendum to Final Engineering Design Report to capture construction method change from grouted helical piles to micropiles for the deep foundations on Buildings 2A and 2B
- Sagamore Spokane, LLC will execute the Ecology-approved form of financial assurance prior to starting construction activities.
- Complete contract negotiations and start construction.



Washington State Department of Ecology  
January 17, 2022

Project No. 190210

Please let us know if you have any questions.

Sincerely,

**Aspect consulting, LLC**



**Breeyn Greer, PE**  
Project Engineer  
bgreer@aspectconsulting.com



**Adam Griffin, PE**  
Associate Engineer  
agriffin@aspectconsulting.com

cc: Dave Cook, Aspect Consulting LLC (email only)  
Chuck Dubroff, Sagamore Spokane LLC (email only)  
Jeff Jurgensen, OAC Services, Inc. (email only)

V:\190210 Sagamore Spokane\Project Management\Progress Reports\No 8\_01172022\Monthly Progress Report No 8\_011722.docx