



August 9, 2021

Christer Loftenius
Washington State Department of Ecology – Eastern Regional Office
4601 North Monroe Street
Spokane, WA 99205-3543

**Subject: Progress Report for July 2021, Warden City Water Supply Wells No. 4 and 5.
Washington Facility Site ID No. 2802409; Cleanup Site ID: 1618
Agreed Order No. DE 16890**

Dear Christer:

The J.R. Simplot Company (Simplot) entered into an Agreed Order (AO) (No. DE 16890) with the Washington State Department of Ecology (Ecology) to provide remedial action at 1800 W. 1st Street, Warden WA, 98857.

Per the AO, Simplot shall submit to Ecology written monthly progress reports that describe the actions taken during the previous month to implement the requirements of the AO.

The AO requires that the progress reports include the following:

- a. A list of on-site activities that have taken place during the previous month;
- b. Detailed description of any deviations from required tasks not otherwise documented in project plans or amendment requests;
- c. Description of all deviations from the scope of work and schedule during the previous quarter and any planned deviations in the upcoming quarter;
- d. For any deviations in schedule, a plan for recovering lost time and maintaining compliance with the schedule;
- e. All raw data (including laboratory analyses) received by Simplot during the past quarter and an identification of the source of the sample; and
- f. A list of deliverables for the upcoming quarter if different from the schedule.

Activities in July 2021


- Simplot issued a Request for Proposal seeking contractor bids for the *ex-situ* SVE treatment at the Site.
- HDR (Katie Krajicek) met contractors on site on July 22, 2021 to discuss the proposed *ex-situ* SVE treatment operations.

Anticipated Activities for August 2021

- HDR will submit a revised Cleanup Action Implementation Compliance Monitoring Plan (CAICMP), Quality Assurance Project Plan (QAPP), and Performance Test Plan (PTP) to Ecology (Christer Loftenius).
- Simplot anticipates comments from Ecology regarding the above documents.
- Simplot anticipates selecting a contractor to conduct the *ex-situ* SVE treatment operations.

If you have questions please feel free to contact me at (208) 387-7034 or at stacey.lamer@hdrinc.com or Molly Dimick of Simplot at (208) 235-5682 or at molly.dimick@simplot.com.

Very truly yours,
HDR Engineering, Inc.



Stacey Lamer
Project Manager

CC: Molly Dimick, J.R. Simplot Company