



March 20, 2018

Christer Loftenius, LG, LHG, Site Manager  
State of Washington Department of Ecology  
Toxics Cleanup Program, Eastern Region  
4601 N. Monroe Street  
Spokane, WA 99205-1295

**Subject: Progress Report for First Quarter 2018, Simplot Grower Solutions, Warden,  
Washington Facility Site ID No. 2802409; Agreed Order 8421**

Dear Christer:

The following activities were conducted in the First Quarter 2018:

- Simplot submitted to Ecology in January 2018 the document *Monitoring Well Sampling Update*, which provided December 2017 groundwater sampling results.
- Simplot submitted to Ecology an updated Remediation Investigation and Feasibility Study (RI/FS) on March 15, 2018.
- EIM database updated for project

**Activities for 2<sup>nd</sup> Quarter 2018:**

- No field activities planned.
- Respond to comments and questions from Ecology on the March 15, 2018 RI/FS report and finalize.

If you have questions please feel free to contact me at (208) 387-7033 or at [mike.murray@hdrinc.com](mailto:mike.murray@hdrinc.com).

Very truly yours,

**HDR Engineering, Inc.**

Michael R. Murray, Ph.D.  
Project Manager

CC: Karl Schultz, J.R. Simplot Company