



July 9, 2021

Christer Loftenius
Washington State Department of Ecology – Eastern Regional Office
4601 North Monroe Street
Spokane, WA 99205-3543

Subject: Progress Report for June 2021, Warden City Water Supply Wells No. 4 and 5. Washington Facility Site ID No. 2802409; Cleanup Site ID: 1618 Agreed Order No. DE 16890

Dear Christer:

The J.R. Simplot Company (Simplot) entered into an Agreed Order (AO) (No. DE 16890) with the Washington State Department of Ecology (Ecology) to provide remedial action at 1800 W. 1st Street, Warden WA, 98857.

Per the AO, Simplot shall submit to Ecology written monthly progress reports that describe the actions taken during the previous month to implement the requirements of the AO.

The AO requires that the progress reports include the following:

- a. A list of on-site activities that have taken place during the previous month;
- b. Detailed description of any deviations from required tasks not otherwise documented in project plans or amendment requests;
- c. Description of all deviations from the scope of work and schedule during the previous quarter and any planned deviations in the upcoming quarter;
- d. For any deviations in schedule, a plan for recovering lost time and maintaining compliance with the schedule;
- e. All raw data (including laboratory analyses) received by Simplot during the past quarter and an identification of the source of the sample; and
- f. A list of deliverables for the upcoming quarter if different from the schedule.

Activities in June 2021

- A conference call was held with Ecology (Christer Loftenius) on Monday June 14, 2021 to discuss the Conceptual *SVE Remedial Design Report* that was submitted to Ecology on Monday, May 24, 2021.
- Ecology (Christer Loftenius) submitted questions on Tuesday June 15, 2021 via email requesting clarification on the Conceptual *SVE Remedial Design Report*.
- A conference call was held with Ecology (Christer Loftenius) on Monday, June 28, 2021 to discuss questions about the Conceptual *SVE Remedial Design Report*.
- Ecology (Christer Loftenius) approved start working on the *ex-situ* SVE treatment at the Site based on the question responses provided on June 30, 2021.

Anticipated Activities for July 2021

- Once Ecology provides comments on the *Groundwater Monitoring Well Construction and Monitoring Plan February 2021*, Simplot will move forward with monitoring well construction.
- Simplot is developing the Request for Proposal for the selection of a Contractor to complete the *ex-situ* SVE treatment at the Site.

If you have questions please feel free to contact me at (208) 387-7034 or at stacey.lamer@hdrinc.com or Molly Dimick of Simplot at (208) 235-5682 or at molly.dimick@simplot.com.

Very truly yours,
HDR Engineering, Inc.



Stacey Lamer
Project Manager

CC: Molly Dimick, J.R. Simplot Company