



June 30, 2018

Christer Loftenius, LG, LHG, Site Manager
State of Washington Department of Ecology
Toxics Cleanup Program, Eastern Region
4601 N. Monroe Street
Spokane, WA 99205-1295

Subject: Progress Report for Second Quarter 2018, Simplot Grower Solutions, Warden, Washington Facility Site ID No. 2802409; Agreed Order 8421

Dear Christer:

The following activities were conducted in the Second Quarter 2018:

- Simplot submitted to Ecology an updated Remediation Investigation and Feasibility Study (RI/FS) on March 15, 2018.
- Simplot and Ecology held a conference call on April 26, 2018 to discuss final comments on the RI/FS.
- Simplot resubmitted Draft RI/FS to Ecology on May 17, 2018.
- Ecology provided a draft Fact Sheet to Simplot on June 29, 2017 and requested that any comments be provided by July 10, 2018.
- EIM database updated for project

Activities for 3rd Quarter 2018:

- No field activities planned.
- Ecology will publish a Fact Sheet and make Draft RI/FS available for public comment from July 16 to August 14, 2018. .

If you have questions please feel free to contact me at (208) 387-7033 or at mike.murray@hdrinc.com.

Very truly yours,

HDR Engineering, Inc.

Michael R. Murray, Ph.D.
Project Manager

CC: Karl Schultz, J.R. Simplot Company