

Tena Seeds, PE
Senior Engineer, Uplands Unit
Northwest Region Toxics Cleanup Program
Washington State Department of Ecology
PO Box 330316
Shoreline, WA 98133-9716

Arcadis U.S., Inc.
1100 Olive Way
Suite 800
Seattle
Washington 98101
Phone: 206 325 5254
Fax: 206 325 8218
www.arcadis.com

Date: January 10, 2023
Subject: Progress Report – Fourth Quarter 2022
Agreed Order No. DE 18042
Facility Site Identification No. 75486194
Cleanup Site Identification No. 14604
Time Oil Bulk Terminal – BNSF Property
Seattle, WA

Dear Ms. Seeds,

On behalf of BNSF Railway Company (BNSF), Arcadis U.S., Inc. (Arcadis) is providing this quarterly progress report for the associated with the Time Oil Bulk Terminal – BNSF Property (Site) in accordance with Section VII Subsection D of Agreed Order No. DE 18042 between the Washington Department of Ecology (Ecology) and BNSF. This progress report documents activities completed between October 1 and December 31, 2022 (Fourth Quarter 2022 [Reporting Period]).

Activities and Deliverables from Prior Reporting Period

- BNSF and Arcadis received comments from Ecology on the Draft Remedial Investigation Work Plan (RIWP) on November 14, 2022.
- Arcadis and BNSF met with Ecology at the Site on December 8, 2022 to discuss the proposed remedial investigation summarized in the Draft RIWP, with consideration of site access limitations.

Deviations from Required Tasks

- None during the Reporting Period.

Deviations from Scope of Work and Schedule

- On December 27, 2022, Ecology approved an extension for the submittal of the Final RIWP. The new submittal date is February 15, 2023.

Laboratory and Field Data Received

- None during the Reporting Period.

Planned Activities and Deliverables for the Upcoming Reporting Period

Ms. Tena Seeds
Washington Department of Ecology
January 10, 2023

- Based on Ecology comments on the Draft RIWP, BNSF and Arcadis will prepare and submit the Final RIWP by February 15, 2023. BNSF and Arcadis will begin planning implementation of the Remedial Investigation, pending Ecology approval.

Please contact me with any questions or comments regarding this quarterly progress report.

Sincerely,
Arcadis U.S., Inc.

A handwritten signature in black ink, appearing to read 'Kyle Haslam', written over a light blue horizontal line.

Kyle Haslam
Project Manager

Email: kyle.haslam@arcadis.com
Direct Line: 206-719-6991
Mobile: 206-726-4753

CC. Scott MacDonald, BNSF
Shane DeGross, BNSF
Matt Annis, Arcadis